TCRA Monthly Report No. 082
Submitted November 15, 2018
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-12-10
Channelview, Texas

This monthly report is submitted pursuant to the Administrative Settlement Agreement and
Order on Consent for Removal Action: CERCLA Docket No. 06-12-10, Channelview, Texas,
which became effective on May 17, 2010 (AOC). The AOC establishes the requirements for a
Time Critical Removal Action (TCRA). The Respondents are International Paper Company (IP)
and Mcqunes Industrial Maintenance Corporation (MIMC). This menthly report has been”
initiated to replace the weekly report that was formerly submitted to the United States
Environmental Protection Agency (USEPA) for the same project. Approval to change from
weekly to monthly reporting was requested by the Respondents from USEPA in accordance
with Section VIII, Paragraph 49.a. of the AOC. USEPA granted approval of this requested
change on January 18, 2012.

A. Summary of Work Performed - Dates: October 2018-November 2018

The Respondents and Anchor QEA completed work on the following tasks:

o Submitted TCRA Mo_nthly Progress Report No. 081 on October 15, 2018.

e Completed collection of survey data for fourth quarter 2018 TCRA inspection.

o Submitted TCRA Armored Cap Post USEPA Dive Inspection Maintenance and Vent
Installation Completion Report on November 2, 2018. '

o Submitted Post-TCRA Quarterly Inspection Report — July 2018, on November 5, 2018.

¢ Notified USEPA on November 5, 2018, of Respondents’ intent to probe two areas of
interest identified following collection of fourth quarter 2018 survey data.

e On November 6, 2018, conducted probing on two areas of interest identified
following collection of fourth quarter survey data.

e On November 7, 2018, notified USEPA of Respondents’ intent to place additional
armor rock over 2 small areas with exposed geotextile in the Eastern Cell and 2 small
areas on the northwestern submerged slope where the full armor rock thickness
could not be confirmed during November 6 probing event, and requested approval
to begin maintenance work on November 8, 2018.

e On November 9, 2018, received approval from USEPA to conduct maintenance work
during the week of November 12, 2018.

B. Summary of Agency Communications

The written communications between the Respondents and USEPA, including and
subsequent to the issuance of the Removal Action Work Plan (RAWP), are summarized in the
attached Table 1.

T
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C. Summary of Sampling Results

Database was updated October 9, 2018 with results from Respondents’ duplicate samples
collected during the dive team inspection.

D. Problems, Delays, and Solutions

Removal Action Combletion Report (RACR)

_ Respondents received a letter from USEPA dated.July 24, 2012 (July 24 Letter), stating that
USEPA had issued a letter dated May 22, 2012 (May 22 Letter), regarding the RACR. Prior to
receiving the July 24 Letter, Respondents had not received the May 22 Letter in accordance
with the requirements of the AOC. The subsequently emailed version of the May 22 Letter
refers to USEPA's decision to disapprove the draft final RACR and issue the RACR in final form
with revisions that USEPA had requested be made in the RACR, but that Respondents had

declined to make, for reasons detailed in correspondence with USEPA dated March 8, 2012.
On August 15, 2012, the Respondents received a copy of the final RACR in the form issued by
USEPA. Pursuant to an email from USEPA’s counsel dated August 10, 2012, USEPA extended
the time for Respondents to exercise any rights that théy have under the AOC to dispute
USEPA’s actions as reflected in the May 22 Letter. The extension was for a period of 60 days
from the date on which Respondents and USEPA met to discuss this issue and issues related
to stipulated penalties in general. That meeting took place on October 9, 2012. On various
occasions, USEPA has agreed to further extend the deadline. The most recent extension is to
December 3, 2018, as confirmed in an email from USEPA Regional Counsel to counsel for
Respondents dated May 22, 2018.

Notices of Violation

Respondents continue to dispute USEPA's allegations contained in USEPA's Notices of
Violations dated January 14, January 21, and January 24, 2011, and on April 4, 2011, they
submitted an additional notice of dispute to USEPA with respect to USEPA’s Notice of
Violation dated March 3, 2011, and certain statements contained in two other letters from
USEPA dated March 3, 2011. They also dispute USEPA's rejection by letter dated Fe'bruary 16,
2011, of their force majeure claim. They submitted a Notice of Dispute to USEPA on March
18, 2011, and made a supplemental submittal to USEPA on September 9, 2011, in response to
that letter. On August 11, 2011, Respondents received a letter from USEPA dated August 5,
2011, alleging non-compliance with deadlines contained in the AOC. Re_spéndents submitted
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a notice of dispute to USEPA on September 9, 2011, in response to the August 5, 2011 letter,
pursuant to which they dispute any claim by USEPA that they are subject to stipulated
"penalties under the AOC or associated with the TCRA, as to which construction was
substantially completed as of July 14, 2011, several weeks ahead of the original schedule for
its substantial completion.

Access Issues

USEPA had agreed to extend the deadline it had set for Respondents to obtain access from
San Jacinto River Fleet (SJRF), as the new owner of the property once owned by Big Star
‘Barge & Boat Company, Inc. Subsequently, in an email dated October 6, 2011, USEPA’s
counsel asked -Reépondents to continue to work with SJRF to obtain access to the SJRF

. property but removed the deadline that had previously been set for Respondents to obtain
such access. In an email dated October 7, 2011, SJRF’s Vice-President, Brian Darnell, stated
that Respondents could access portions of the SIRF's property, and in a later email, dated
October 14, 2011, identified conditions that would be required for access to the other
portions of the SIRF property. Respondents reviewed those conditions and responded to Mr.
Darnell's October 14, 2011 email, by email dated October 31, 2011, a copy of which was sent
to USEPA. On December 27, 2011, Respondents received a response from Mr. Darnell to their
October 31, 2011 email, and given that the Respondents do not currently anticipate a need .
for access to the SIRF's property, have deferred a response to the issues raised in the email.
Respondents will continue to pursue efforts to reach an access agreement with SJRF, should
there be a need for access to the SIRF's propérty. USEPA had raised questions regarding a
submission made by MIMC's counsel on September 30, 2011, regarding access issues with
respect to the western boundary of the impoundments. Counsel for both of the Respondents
have made submissions to USEPA in response. '

SJRF Operations

Respondents have notified USEPA of, and previously addressed in their monthly reports
under the Unilateral Administrative Order for the Site, their concerns regarding SJRF's
operatiohs in the vicinity of the Site. These concerns are applicable to the TCRA as well, due
to potential adverse impact on the TCRA armored cap, and Respondents are now reporting
such matters primarily in monthly reports submitted with respect to the AOC.

Pursuant to an email dated February 9, 20i2, USEPA's counsel forwarded to Respondents’
counsel a copy of a draft sampling and analysis plan prepared for SIRF (SJRF Draft SAP). The
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SJRF Draft SAP purports to address “existing environmental impact that could be disturbed
by SJRF's commercial operations” in the vicinity of the Site. Respondents submitted
correspondence dated March 8, 2012, to USEPA on the Respondents’ concerns regarding
potential impacts of SIRF's operations on the TCRA armored cap. The March 8, 2012
coi'respondence included Respondents’ comments on the SJRF Draft SAP. On May 1, 2012,
Respondents’ counsel were informed by USEPA's counsel that the SJRF Draft SAP remained
under review by USEPA. On May 16, 2012, USEPA's counsel provided Respondents’ counsel
with comments from the U.S. Department of Commerce N;_ational' Oceanic and Atmospheric
Administration (NOAA), the TCEQ, and the Harris County Pollution Control Services _
Department regarding the SJRF Draft SAP. On June 12, 2012, USEPA forwarded Respondents’
Project Coordinator a copy of USEPA's June 12, 2012 correspondence with the SIRF pursuant
to which it-transmitted to SJRF its comments on the SJRF Draft SAP. On September 17, 2012,

USEPA forwarded to Respondents the Revised SIRF SAP. USEPA subsequently confirmed that
the Respondents could submit comments on the Revised SIRF SAP. On January 2, 2013,
Respondents submitted to USEPA, via email, their comments regarding the Revised SJRF SAP.
Respondents intend to continue to work with USEPA on this issue.

TCRA Cap Maintenance

During a scheduled inspection of the TCRA armored cap on July 20, 2012, visible geotextile
was noted in discrete locations near the top of the western berm. The Respondents and
Anchor QEA notified USEPA verbally regarding these observations on July 20, 2012. Anchor
QEA performed additional inspections on July 21 and 22, 2012, and collected survey data of
these areas on July 23, 2012. Pursuant to the OMM Plan, Respondents submitted written
notification and an inspection report to USEPA to document these observations.

Also, in accordance with the OMM Plan, the Respondents submitted a TCRA Repair Plan to
USEPA for review and approval on July 27, 2012. USEPA approved the TCRA Repair Pian by
letter dated July 31, 2012 from Valmichael Leos. The Respondents’ contractor, USA
_Environment, LP, mobilized to the TCRA Site within one business day of plan approval on
August 1, 2012, in accordance with the OMM Plan. Cap maintenance activities were
perférmed AUgust 1 and 2, 2012, and were completed on August 3, 2012. The TCRA
Maintenance Completion Report was submitted to USEPA on August 27, 2012. Regarding
approval of the TCRA Repair. Plan on July 31, 2012, USEPA requested information and raised
questions with respect to certain aspects of the TCRA armored cap'’s design; construction,
and current condition. Respondents submitted a letter to USEPA dated September 18, 2012,
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~ in response to the July 31, 2012 letter from Valmichael Leos. On October 10, 2012, Mr. Leos
emailed a letter (the October 10 Letter) to Respondents’ Project Manager. A list of 13
questions regarding the TCRA armored cap was attached to the October 10 Letter.
Respondents analyzed these questions and requested a meeting with USEPA and the USACE
to address the questions, including making a formal written request for a meeting in a letter
dated January 2, 2013. The meeting was held on January 16, 2013. As requested by USEPA
and discussed during the January 16, 2013 meeting, Respondents prepared and submitted a
report on April 5, 2013 regarding the reassessment of the TCRA design and construction. By
email dated April 25, 2013, and letter dated May 1, 2013 (the May 1 Letter), USEPA requested
that the Respondents respond to a series of technical questions regarding the TCRA des'ign. |
The Respondents participated in a conference call with USEPA to discuss these questions on
May 9, 2013. Subsequent to the May 9 conference call, USEPA submitted additional follow-up
technical questions to the Respondents via an email dated May 10, 2013. The Respondents
submitted a letter to USEPA on June 14, 2013, responding to the questions contained in the
May 1 Letter and the May 10, 2013, email. On January 15, 2013, Mr. Leos of USEPA was
notified verbally and by letter of a maintenance issue identified as part of the quarterly
inspection of the TCRA cap required by the OMM Plan. Additional communications with Mr.
Leos took place with respect to additional inspection activities and maintenance issues. In
accordance with the OMM Plan, the Respondents prepared a TCRA Repair Plan, which was
submitted to USEPA on January 23, 2013 and approved by USEPA on January 24, 2013. The
Respondents’ contractor, USA Environment, LP, mobilized to the TCRA Site on January 25,
2013 and completed the cap maintenance activity on January 31, 2013 and fence
maintenance activity on February 6, 2013. The Respondents prepared a TCRA Maintenance
Completion Report to document these activities and submitted the report to USEPA on
February 15, 2013.

On November 1, 2013, USEPA submitted a letter to the Respondents regarding USEPA's
assessment of the TCRA cap. The letter enclosed a USACE October 2013 report entitled
“Review of Design, Construction and Repair of TCRA Armoring for West Berm of San Jacinto
Waste Pits,” and requested that Respondents prepare a work plan with respect to certain
matters addressed in the Report. In response to USEPA's request, Respondents on November _
27, 2013 prepared and submitted the TCRA Enhancement Work Plan. On January 10, 2014,
USEPA approved the TCRA Enhancement Work Plan. Respondents began the construction
activities described in the approved Work Plan on January 17 and completed construction on
January 27, 2014.
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E. Projected Work for the Next 2 Months - October 2018-December 2018

The Respondents and Anchor QEA expect to conduct the following tasks in the next 2
months: |

e Continue to work with USEPA, if necessary, to address impacts of the SIRF’s
operatiohs.

e Respond to notifications, if any, with respect to the monitoring system installed on the
TCRA armored cap. ' |

e Complete and submit Post-TCRA Quarterly Inspection Report for fourth quarter 2018.

e Conduct maintenance as appfoved by USEPA on November 9, 2018.

e Complete and submit maintenance completion report to document activities
completed in accordance with USEPA’'s November 9, 2018 approval.

F. Schedule

‘Attached is the approved project construction schedule, which is being included, as directed
by USEPA in a letter from Valmichael Leos to David Keith of Anchor QEA dated February 10,
2011. The approved construction schedule is out of date, as it references armor cap materials
whose designations have now changed (as explained in the approved revised RAWP [Revised
RAWPY)), and includes "start" and. "finish" dates for these materials that are no longer
applicablé since the sequencing of placement of the construction materials has also changed,
as explained in the approved Revised RAWP. Note that armor cap material designations
referred to above are based on the approved Revised RAWP.

A proposed updated project construction schedule, based on Respondents having obtained
access to the TxDOT ROW, and secured a lease for a laydown area and dock facility, was
transmitted to USEPA on February 14, 2011. Respondents prepared the updated project
construction schedule pursuant to USEPA’s direction, and it further revised and updated the
schedule presented and submitted to USEPA at a January 31, 2011 meeting. On March 3,
2011, USEPA provided a letter indicating the proposed schedule was not approved and
invited Respondents to request a meeting with USEPA if desired. A meeting with USEPA
regarding the schedule took place on March 24, 2011, and based on that meeting, the
Respondents did not submit a revised schedule. USEPA suggested during the March 24, 2011
meeting that the schedule be discussed in June or July 2011. Respondents note that the -
USEPA's August 5, 2011 letter (received by them on August 11, 2011) identifies alleged failure
to meet construction deadlines contained in the outdated construction schedule. As noted
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above, Respondents on September 9, 2011 submitted a notice of dispute to USEPA with
respect to the August 5, 2011 letter and any alleged violations of or non-compliance with the
AOC with respect to such deadlines.- '

Table 2 presents a summary list of the major cap construction elements and their dates of
completion. Please note that the tasks set out in Table 2 do not coincide with the tasks listed '
in the approved project construction schedule since, as discussed above, the approved
schedule is out of date. In addition, the material designations referred to below are based on
the approved Revised RAWP, which contains material designations that differ from those
referred to in the out-of-date approved project construction schedule.

Table 2
Summary of Cap.Construction Elements
Task Date Completed
Water-side geotextile placement May 16, 2011
Water-side placement of Cap A material . May 19, 2011
Water-side placement of Cap C material - May 13,2011
Water-side placement of Cap D material May 16, 2011
Clearing and grubbing of Western Cell April 8, 2011
" Stabilization of Western Cell ~ May 17, 2011
Land-side granular fill p'Iacement in Western Cell May 24, 2011
Land-side LLDPE placement in Western Cell June 1, 2011
Land-side placement of Cap A material' May 19, 2011
Land-side placement of Cap B/C material ' ~ June 24, 2011
Land-side placement of Cap D material . July 12, 2011

1 On June 24, 2011, the more protective Cap B/C rock was placed in a small portion of the Western Cell in
which Cap A rock was originally going to be placed to complete the work in this area.

Prepared by:-
John P. Laplante /for/

David C. Keith, Project Coordinator
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Respondents o N P o Response from ;
Submittal Date P s : 4 USEPA Date USEPA Communication Summary Notes
Draft Final Removal Action Work Plan (RAWP) for . e
11/1/2010 Time Critical Removal Action ) 11/8/2010 TCRA Work Plan Approval with Modifications
111112010 Report on Respondents' best efforts to obtain
access
11/2/2010 Letter from B. Nann regarding access
11/9/2010 Memorandum - Review of Geomembrane Comments :
Email from B. Nann to Axe/Inglin requesting conference call on November 15, 2010
. 11/9/2010 " )
regarding TCRA access issues
11/11/2010 _ |Oraft Pre-construction Meeting Agenda
Final Removal Action Work Plan (RAWP) for Time
NAY2010 (6 ritical Removal Action
11/12/2010  |Letter to EPA regarding access
’ Conference call to discuss the technical memorandum about
11/15/2010  |Conference call with EPA B. Nann regarding access water access versus [and access to the TCRA Site. B. Nann
stated that RAWP approval occurred 11/8/2010
111512010 TCRA Weekly Progress Report 001 email from J.
Laplante to V. Leos and five hard copies
11/16/2010 Marine Access memo email from D. Keith to USEPA Email to USEPA technical team regarding issues related to
C. Sanchez water-only access to the TCRA site
1111612010 Email from B. Nann to Respondents regarding meeting with Sam Coteman regarding
access by water _
Teleconference between D. Keith and C. Sanchez
11/17/2010 land V. Leos to discuss the 11/18 technical meeting
at USEPA regarding site access
111712010 Email from B. Nann to Respondents and TxDOT regarding meeting in Dallas on access
: issues
Email from IP counsel to B. Nann transmitting draft
111712010 TxDOT license agreement
Emails from IP and MIMC counsel to B. Nann Meeting with Sam Coleman, USEPA Superfund Division
11/17/2010  |regarding meeting with Sam Coleman regarding Director, to discuss access issues. Meeting took place
access 11/18/2010.
Submittal of financial assurance by MIMC to cover
11/18/2010 revised TCRA cost estimate
11/22/2010 TCRA Weekly Progress Report 002 email from J.
Laplante to V. Leos and 5§ hard copies
11/2212010 Financial assurance submission by IP with respect
to the revised TCRA financial assurance amount
Submitted Notice of Start of Construction letter to
11/23/2010 USEPA
Prepared and submitted Request for State Historic
11/23/2019  |Preservation Officer Consultation Form and
supplemental information to Mark Wolfe, State
Historic Preservation Officer
TCRA Weekly Progress Report 003 email from W.
1172912010 Mears to V. Leos and § hard copies
: Submitted Request for Section 401 of the CWA
11/30/2010  |Consultation Review to S. Reilly of TCEQ, with copy
toV. Leos .
Prefiminary (unvalidated) Big Star property
11/30/2010  |chemistry data submitted to V. Leos by D. Keith via
email
11/30/2010 Sarn:illi:om V. Leos of USEPA regarding status of preliminary data from Big Star soil
Email from B. Nann of USEPA to Respondents’ counsel regarding the status of the Big
11/30/2010 i
Star sampling results
) Submitted proposed road license agreement with
11/30/2010  |TxDOT, signed by Respondents’ counsel, to B.

Nann of USEPA
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Respondents . " e e Response from c
Submittal Date Resp y USEPA Date USEPA Communication Summary Notes
Submitted letter to EPA describing Respondents’
"best efforts® to obtain access from Big Star and
1113012010 TxDOT ‘and requesting an extension of time to 121372010
obtain access .
) Email from MIMC's counsel on behalf of
12112010 Respondents to B. Nann urging USEPA's quick
turnaround on analysis of Big Star soil sample
results
121112010 E_rnall toVv. 'Leos frgm Project Coordinator updating
Big Star soil sampling data
12/212010 Email from B. Nann to Respondents’ counsel regarding status of USEPA’s analysis of
Big Star's sample results and scheduling of conference call to discuss access issues
Email from 1P Counsel on behalf of Respondents’ to
12/2/2010 B. Nann and S. Coleman regarding obstacles to 12/3/2010
obtaining access from Big Star and TxDOT
121312010 Email from B. Nann to Respondents’ counsel and S. Coleman responding to
Respondents' December 2, 2010 email regarding obstacles to obtaining access
Email from IP counse! on behalf of Respondents’ to
12/3/2010 B. Nann and S. Coleman responding to EPA’s
December 3, 2010 email regarding access issues
12/312010 Letter from USEPA responding to Respondents' November 30, 2010 letter regarding
. best efforts, denying extension of time to obtain access :
12/6/2010 TCRA Weekly Progress Report 004 email from J.
Laplante to V. Leos and five hard copies
. 12/6/2010 Email from B. Nann to Respondents' counse! regarding TxDOT and Big Star access
- iissues and status of Big Star as PRP
Email from IP counsel to B. Nann of behalf of -
12/6/2010 Respondents' regarding van der Horst Site access 12/6/2010  |Email from B. Nann to Respondents’ counsel regarding van der Horst access agreement
agreement -
Email from IP counsel to USEPA counsel handling
12/6/2010 y N
van der Horst site regarding access agreement
Email from B. Nann to Respondents’ counsel
. N Conference call between Respondents' counsel and USEPA
12/6/2010 regardmg scheduling of conference call on access regarding TxDOT access takes place on December 7, 2010
lissues
12/6/2010 Email from IP counsel on behalf of Respondents' to
B. Nann regarding proposed Big Star lease terms
Email from P counsel on behalf of Respondents’ to
12/6/2010 B. Nann regarding signed access agreement with
Big Star for installation of Phase Il fencing
127712010 Email from B. Nann stating USEPA's approval of Big Star property as a laydown area
Email to B. Nann from MIMC counsel on behalf of
12/7/12010 Respondents' regarding scheduling of conference
call with USEPA and Big Star regarding lease
127712010 Email from B. Nann to Respondents' -counsel regarding her call to Big Star attomey
12/7/2010  |Email from B. Nann regarding status of proposed TxDOT access agreement language
Emails to B. Nann from IP counsel on behalf of
12/7/2010 Respondents' regarding proposed TxDOT license
agreement
Email from IP counsel on behalf of Respondents' to
12/712010 B. Nann regarding status of her conversation with
Big Star counsel
: 12/8/2010 Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access

Istatus

Page 2 of 32




TCRA Monthly Reﬁon - Summary of Agency Communication

Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

12/8/2010

Email to B. Nann from IP counsel on behalf of
Respondents’ regarding TxDOT and Big Star access
issues

12/8/2010

Email to Big Star counsel and B. Nann from IP
counsel on behalf of Respondents’ regarding status
of lease

12/8/2010

Email from USEPA counse! for van der Horst site regarding site access agreement with
TxDOT

12/8/2010

Emaif from IP counsel to USEPA counsel for van der
Horst site regarding access agreement with TxDOT

12/9/2010

Email from A. Shafer (MIMC) to V. Leos and S.
Tzhone requesting guidance regarding sign size

12/9/2010

Email from USEPA V. Leos with a copy of USEPA Pollution Report (POLREP) for the
TCRA

12/10/2010

Email to B. Nann from MIMC counsel on behalf of
Respondents' regarding status of TxDOT and Big
Star access issues

12/10/2010

Email to B. Nann from IP counsel on behalf of
Respondents’ asking if B. Nann would schedule a
conference call between Big Star, USEPA, and
Respondents' counsel

12/10/2010

Email to B. Nann from MIMC counsel on b;half of
Respondents regarding Big Star Status as a PRP

12/13/2010

TCRA Weekly Progress Report 005 email from J.
Laplante to V. Leos and five hard copies

12/13/2010

Email to B. Nann from IP counse! on behalf of
Respondents regarding status of Big Star and
TxDOT access issues

12/15/2010

Email to B. Nann from MIMC counse! on behalf of
Respondents regarding Big Star's position on lease

12/16/2010

Email from B. Nann regarding Big Star's demand for a release of all claims

12/17/2010

Email to B. Nann from IP counse! on behalf of
Respondents regarding Big Star's position on
access and requesting EPA's assistance

12/17/2010

Email to B. Nann from IP counsel on behalf of
Respondents asking for conference call to discuss
Big Star's demand for a release as a condition of
access

12/20/2010

TCRA Weekly Progress Report 006 email from J.
Laplante to V. Leos and five hard copies

12/21/2010

Email to B. Nann from IP counse! on behalf of
Respondents regarding latest demand for full
release from Big Star counsel and requesting

opportunity to discuss same

12/23/2010

Letter from USEPA V. Leos to Respondents regarding TxDOT access

12/27/2010

TCRA Weekly Progress Report 007 email from J.
Laplante to V. Leos and five hard copies

12/27/2010

Email to Respondents’ counsel from B. Nann of USEPA forwarding copy of EPA’s
12/23/2010 correspondence (letter was not received by Respondents until it was
forwarded by USEPA's counse! on December 27 and original sent by mail was not
received until December 30, 2010)

Page 3 of 32




TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date

p ion Summary

Response from
USEPA Dato

USEPA Communication Summary

Notes

12/30/2010

Letter from USEPA V. Leos to Respondents in regarding TxDOT access, as follow-up to
USEPA letter dated 12/23/2010

12/30/2010

Letter to V. Leos of USEPA from MIMC counse! on
behalf of Respondents in response to USEPA's
letters dated 12/23/2010 and 12/30/2010 and initial
force majeure notice

1/3/2011

TCRA Weekly Prﬁgress Report 008 email from J.
Laplante to V. Leos and five hard copies

1/4/2011

Email to USEPA from D. Shafer of MIMC regarding
delivery of TCRA financial assurance instruments to
EPA on 11/19/2010

1/4/2011

Letter to V. Leos of USEPA from MIMC counsel
regarding force majeure event

1/4/2011

Letter to V. Leos of USEPA from IP counsel joining

.|in MIMC's letter dated 1/4/2011 regarding force

majeure event

1/4/2011

Memorandum to V. Leos of USEPA on the
Evaluation of the Potential Change in Water Surface
Elevation Due to the Piacement of the Capping
Remedy

11412011

Letter to MIMC from V. Leos of USEPA regarding financial assurance

1/5/2011

Letter to EPA from IP counsel on behalf of
Respondents regarding access issues and notice of
force majeure

Undated

Letter to Respondents’ Project Coordinator from V. Leos regarding USEPA's siie
inspection of December 8, 2010 and upcoming scheduled work activities. The letter was
received on 1/6/2011.

1/6/2011

. |Emait to D. Shafer of MIMC from B. Wemer of USEPA regarding need for duplicates of

TCRA financial assurance instruments

1/6/2011

Email from D. Shafer of MIMC on behalf of
Respondents regarding Site signs and buoys and
intent to inspect fencing and signs on 1/7/2011

177/2011

Email from V. Leos of USEPA stating that representatives from Harris County and TCEQ
and himself would be visiting the Site on 1/7/2011

1/10/2011

TCRA Weekly Progress Report 009 email from J.

Laplante to V. Leos and five hard copies
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Respéndents
Submittal Date

L c i i ¥

Response from
USEPA Date

USEPA Communication Summary

Notes

Email to B. Nann of USEPA from MIMC's counsel on
behalf of Respondents regarding TxDOT and Big

Email from B. Nann of USEPA to Respondents' counsel (in response to 1/12/2011 email

1/12/2011 Star access issues and Big Star's prospective status 1/13/2011 from MIMC's counsel) regarding TxDOT negotiations, alternative laydown area, and Big
) . Star's status as PRP
as a PRP .
Email from IP’s counsel to B. Nann of USEPA . . . .
111312011 |responding to her 1/13/2011 email regarding TXDOT | 1/14/2011 f'f:,"r:"lg‘s”" ?{n ::I";iziEPTAX g’or‘;e:”"d::: ::i’:t'.:::'s’esmnd'"g to 1/13/2011 emait
access negotiations co 9 9 9
111312011 Email from B. Nann of USEPA 1o Respondents' counsel {responding to 1/12/2011 email
from MIMC's counsel) addressing "ability to pay” issue for Big Star
11412011 Email from B. Nann of USEPA to Respondents’ counsel transmitting USEPA letter
regarding Notice of Violation
11712011 TCRA Weekly Progress Report 010 email from J.
Laplante to V. Leos and five hard copies
11912011 Email from B. Nann of USEPA regarding need to coordinate with USEPA regarding
additional plans on TxDOT right-of-way
Email from MIMC counsel on behalf of Respondents’
1119/2011 to B. Nann of USEPA responding to her email of
1/19/2011 regarding additional plans for TxDOT
right-of-way
Email from Respondents' Project Coordinator to
USEPA and Respondents' counsel regarding her
111912011 telephone conference with V. Leos of USEPA
regarding proposed plans for the TxDOT right-of-
way and intent to submit amendment to §404(b)(1)
documentation.
Email from B. Nann of USEPA to Respondents' counsel forwarding USEPA's 1/21/2011
1/21/2011
NOV letter. :
1/24/2011 TCRA Weekly Progress Report 011 email from J.
Laplante to V. Leos and five hard copies.
1/24/2011 Notice of Violation letter from USEPA regarding non-compliance with the TCRA AOC
Email from B. Nann of USEPA to Respondents' counsel forwarding USEPA's 1/24/11
1/24/2011
NOV letter.
112412011 Email from V. Leos of USEPA to Respondents’ Project Coordinator regarding need to
coordinate all communications through B. Nann of USEPA.
Email from Respondents’ Project Coordinator to V.
172512011 Leos and B. Nann of USEPA regarding resolution of
TxDOT access issue and desire to meet with
USEPA regarding project schedule.
Follow-up email from Respondents’ Project
1/26/2011 Coordinator to V. Leos and B. Nann of USEPA 172612011 £mail from B. Nann of USEPA stating that V..Leos would respond to the email of
regarding desire to meet with USEPA tfo discuss Respondents' Project Coordinator when he retums to his office.
project schedule.
112712011 Email from V. Leos of USEPA to Respondents' Project Coordinator stating willingness of

himse!f and B. Nann of USEPA to meet to discuss schedule.
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TCRA Monthly Report - Summary of Agency Communication

SubI;Ittal Date

Response from
USEPA Date

USEPA Communication Summary

Notes

1/27/2011

Submitted to USEPA supplemental 401, 404(b)(1)
and coastal consistency determinations to reflect
changed conditions related to laydown, stockpiling,
and truck tumaround areas in the TXDOT right-of-
way on January 27, 2011.

1/27/2011

Letter from Respondents to CAC members regarding
Site status update. -

1/27/2011

Email from Respondents’ Project Coordinator to
USEPA notifying USEPA of the posting of an
Addendum regarding Site Access Modifications and
a Cultural Resources Addendum to the FTP Site.

1/27/2011

Email from V. Leos of USEPA to Respondents’ Project Coordinator stating that until
USEPA approves modification to Site Plans, Respondents must continue to follow
existing work plan.

1/28/2011

Email from V. Leos of USEPA clarifying his 1/27/2011 email and stating that USEPA's
reviews of Respondents’ revised plans do not impede Respondents' ability to continue
work at Site.

1/28/2011

Email from Respondents’ Project Coordinator to
USEPA regarding meeting with USEPA on
1/31/2011, including attendees and agenda.

1/28/2011

Email from V. Leos of USEPA asking that "water access/barge needed for eastem pit"
be added to agenda for 1/31/11 meeting.

1/28/2011

Email from Respondents’ Project Coordinator to V.
Leos of USEPA confirming addition to agenda.

1/28/2011

Letter from MIMC's counsel on behalf of
Respondents to USEPA regarding supplement to
Respondents' force majeure claims.

1/28/2011

Email from B. Nann of USEPA to Respondents and members of CAC regarding status of
Site.

1/28/2011

Email from B. Nann of USEPA to Respondents' counsel seeking confirmation that no
attorneys would be at 1/31/2011 meeting with L. Starfied and S. Coleman of USEPA.

1/28/2011

Email from IP counsel to B. Nann of USEPA stating
his understanding that no counsel would be present
at 1/31/2011 meeting.

1/31/2011

TCRA Weekly Progress Report 012 email from J.
Laplante to V. Leos and five hard copies.

1/31/2011

Letter from D. Keith to V. Leos and B. Nann
requesting review and approval of attached revised
TCRA construction schedule; reiterating request for
review and approval of 401/404(b)(1) documentation
relating to changes in TxDOT access, and
requesting clarification on future communications

between Respondents and USEPA.

1/31/2011

Email from MIMC counsel to B. Nann of USEPA
regarding planned attendees for 1/31/2011 meeting
with L. Starfield, et al. of USEPA.

1/31/2011

Email from MIMC counsel to B. Nann of USEPA
regarding lack of attendance of legal counsel at

USEPA meeting regarding TCRA schedule.

113172011

Emails from B. Nann of USEPA regarding 1/31/2011 meeting regarding TCRA schedule
and attendanca of legal counse! ’
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TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date

R d o ication Summary

Response from
USEPA Date

USEPA Communication Summary ’ |Notes

2/172011

USA Environment submittals 1, 2, and 3 (geotextiles
and geomembrane) transmitted via emait from J.
Lapiante to V. Leos and B. Nann.

2/2/2011

USA Environment submittals 4 and 5 (CHASP and
geotextile) transmitted via email from J. Laplante to
V. Leos and B. Nann.

2/3/2011

USA Environment submiltals 6, 7, 8 and 9 (partia!
stone chemistry results; Amor Cap C and D
gradation curves, list of subcontractors) transmitted
via 2 emails from J. Laplante to V. Leos and B.
Nann.

2/412011

USA Environment submittals 10 and 11 (CWP, EPP,
SWPPP) transmitted via email from J. Laplante to V.
Leos and B. Nann.

2/4/2011

Revised RAWP document transmitted via email from

-|J. Laplante to V. Leos and B. Nann for review.

2/7/2011

TCRA Weekly Progress Report 013 email from J.
Laplante to V. Leos and five hard copies.

2/8/2011

Copy of Market Street and LaBarge Site Lease
Agreements sent via email and hard copy from J.
Laplante to V. Leos and B. Nann.

2/8/2011

Notification of TCRA subcontractors letter sent by
email and hard copy from J. Laplante to V. Leos and
8. Nann.

2/10/2011

Letter from USEPA V. Leos to D. Keith requesting that TCRA Weekly Updates include a
copy of the approved TCRA Schedule instead of the proposed revised TCRA schedule.

2/10/2011

Letter from USEPA V. Leos to D. Keith approving Addendum Regarding Site Access
Modifications, subject to additional clarifying text proposed by USEPA to be included in
the Addendum. .

2/10/2011

Letter from USEPA V. Leos to D. Keith requesting specific additional deteil be provided
in the proposed revised TCRA schedule.

2/10/2011

Email to V. Leos of USEPA from D. Shafer of MIMC,
on behalf of Respondents, regarding proposed
Administration Site signs.

2/11/2011

Email from V. Leos of USEPA to Respondents approving Administration Site signs.

2/11/2011

Minutes from February 4, 2011 USEPA Weekly
Update teleconference sent via email from J.
Laplante to V. Leos and B. Nann.

2/14/2011

TCRA Weekly Progress Report 014 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

2/14/2011

Letter from MIMC counsel, on behalf of
Respondents, to USEPA regarding notice of dispute
relative to USEPA's January 14, 2011, Notice of
Violation.

2/16/2011

Email from B. Nann of USEPA to Respondents’ counsel transmitting USEPA's response
to Respondents' force majeure claim.

2/14/2011

J. Laplante submitted TCRA Detailed Schedule to V.
Leos and B. Nann.

2/15/2011

. |J. Laplante submitted to V. Leos ahd B. Nann

information on Exclusion Zone and Restricted Zone
as developed by Respondents’ contractor USA
Environment.

2/16/2011

Email from B. Nann of USEPA to Respondents' counsel regarding Respondents’ notice

of dispute relative to January 14, 2011, Notice of Violation.

Page 7 of 32



TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

2/18/2011 -

J. Laplante submitted to V. Leos and B. Nann
contact information for the Channelview Volunteer

Fire Department via email.

2/18/2011

. |J. Lapiante submitted to V. Leos and B. Nann a draft

Emergency Contingency Plan, as requested by
USEPA, via email. .

2/22/2011

TCRA Weekly Progress Report 015 emai! from J.
Laplante to V. Leos and B. Nann and five hard

copies.

2/22/2011

Submittal via hand delivery of Respondents' Notice
of Dispute relative to the January 21, 2011 NOV and
the January 24, 2011 NOV.

2/23/2011

Clarification of RAWP and Schedule Edits email
from J. Laplante to V. Leos and B. Nann and five
hard copies.

3/3/2011

Letter from V. Leos approving chanées to Removal Action Work Plan, but not approving
revised construction schedule

USEPA requested that Respondents schedule a meeting
immediately if original schedule completion date of

2/23/2011

USA Environment Submittal 10 - Approved
Contractor Work Plan submittal email fromJ.
Laplante to V. Leos and B. Nann and five hard

- |copies.

September 2, 2011 cannot be maintained

2/24/2011

Updated Analyte List email from J, Laplante to V.
Leos and B. Nann.

2/28/2011

TCRA Weekly Progress Report 016 email from J.
Laplante to V. Leos and B. Nann and five hard
copies. :

3/1/2011

USA Environment Submittals 6a, 12, 13a, and 14 -
Approved natural stone and processed concrete
aggregate chemistry results, Armor Cap B/C
gradation, and Contractor Site Security Plan
submittals transmitted via email and hard copy from
J. Laplante to V. Leos and B. Nann.

3/3/2011

Letter from USEPA V. Leos providing update on status of NOVs.

3/3/2011

Notice of Violation letter from USEPA regarding non-compliance with the TCRA AOC.

3/3/2011

Letter from V. Leos of USEPA to Respondents’ Project Coordinator regarding
Respondents’ request to change Removal Action Work Pian am Work Schedule.

3/3/2011

37,2011

- |Notification of Proposed Non-Hazardous Landfill

letter from J. Laplante to V. Leos.

3/4/2011

Approval of Respondent’s selected Subtitle D Landfill sent via email from V. Leos to J.

Laplante. :

TCRA Weekly Progress Report 017 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

3/10/2011

Submittals 17 and 18 - Approved Armor Cap A
gradation results, and LLDPE liner test results
submittals transmitted via email and hard copy from
J. Laplante to V. Leos and B. Nann.

3/11/2011

Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's response

to Respondents’ Notice of Dispute dated February 14, 2011.

'3/14/2011

TCRA Weekly Progress Report 018 email from J.
Laplante to V. Leos and B. Nann and five hard

copies._

3/17/.2011

Revised Emergency Contingency Plan (ECP) sent
from J. Laplante to V. Leos and B. Nann via email
and hard copy. )

3/18/2011

Updated Notification of TCRA Subcontractors sent’
from J. Laplante to V. Leos and B. Nann via email
and hard copy.

3/18/2011

Submittal via hand delivery of Respondents' Notice
of Dispute relative to USEPA's February 16, 2011,
rejection of Respondents' force majeure claim.
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Submlttal Date
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*| Response from

-'USEPA Date

USEPA Communleatlon Summary

|Notes

12011

. TCRA Weekly Progress Report 019 ematl from J

Laplante tov. ‘Leos and B.'Nann and ﬁve hard -

‘|copies:

3/28/2011

-|TCRA Weekly Progress Report 020 email from J.
- Laplante toV: Leos and B. Nann and five hard
“|copies. " :

-3/28/2011

” Letter from’ USEPA V Leos to D! Keith requesllng revision of weekly reports 017,018,

and 0iSto remove the proposed revised ‘schedule from these reports, and to cease

. Incluslon of the proposed revrsed schedule in fufure weekly reports.

" 41472011

TCRA Weekly Progress Report 021 and amended *

Progress Reports No.017,-018, and 019 email from
J. Laplan!e toV. Leos and B. Nann and five hard

’ ooples

4/8/2011 .

‘ Letter from USEPA V. Leos to D. Keith requestlng a formal response to concems

regardmg displacement of waste sludge that has been observed dunng cap construction
activities. -

4112001 -

B copres . -

, TCRA Weekly Progress Report 022 ema:l from J

Laplante to V. Leos and B. Nann and ﬁve hard

4/14/2011

' Submrtted via emall fromdJ. Laplante toV.Leos and’

B Nafn approved contracfor Submittals 19 ‘and 20
and Cap Construction’ Progress Map to V. Leos and

. B Nann and five' hard coples 4

'

. 4/15/2011.

Letter from D. Kelth toV. Leos on behalf of
Respondenls as formal response to USEPA
concems-about drsplacement of waste sludge
observéd during construction activities:

4/15/2011

Submmed via email from J. Laplante to V. Leos and
B. Nann oopy of the Emergency, COntrngency Plan -
Marshalllng Area figure for.the' SIRWP. TCRA'to V
Leos and B Nann and five hard oopres

4/18/2011

TCRA Weekly Progress Report 023 email from J.

. Laplante to V Leos and B Nann and ﬁve hard -

copiéss . -~ !

4/22/2011

Letter from J. Laplante tov: Leos requestmg EPA

‘|review and approval of addmonal Subtltle D 1andfill

for disposal of debris’ generated as part of TCRA
consfmcﬁon activities senf V|a e-marl and 5 hard
copres i

412612011

Approval of Respondent's additional Subtitle D Landfill sent via email from V. Leos to J.
Laplanfe .

|2 42502011,

|TCRA Weekly Progress Report 024 emarl from J.
. Laplante toV: Leos and B8.Namn and ﬁve hard

copies: =% L

5/2/2011

TCRA Weekly Progress Report 025 emarl from J.

. Laplante to Vi Leos and B: Nann and five hard

COIeS

5/2/2011

' Supplemenfal Work Plan for West Cell Aocess sent’
] vra emall from J Laplante to v. Leos and B Nann

5/3/2011

' DRAFI' Weafher Day schedule sent vra emarl from

J.. Laplante toV: Leos

5/5/2011

.|Submitted.via email from J. Laplanle to V Leos and_

B Nann approved contrador Submittals 21 and 22
covering additional chemlstry testrng of import-

L~ legorégates.




TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date

Respondents Communication Summary

Response frdm

USEPA Communication Summary

Notes

5/9/2011 "

TCRA Weekly Progress Report 026 emait from J.
Laplante to V. Leos and B. Nann and five hard
copies.

USEPA Date

5/16/2011°

TCRA Weekly Progress Report 027 email from J.
Laplante to V. Leos and B. Nann and five hard
copies. :

" 5/23/2011

TCRA Weekly Progress Report 028 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/31/2011

TCRA Weekly Progress Report 029 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

6/6/2011

TCRA Weekly Progress Report 030 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

6/13/2011

TCRA Weekly Progress Report 031 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

6/16/2011

Provided USEPA-requested electronic survey -
information to V. Leos via FTP.

" 6/20/2011

TCRA Weekly Progress Report 032 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

6/27/2011

TCRA Weekly Progress Report 033 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

7/5/2011

TCRA Weekly Progress Report 034 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

7/7/2011

Provided USEPA-requested electronic copy of the
latest probing map to V. Leos from J. Laplante.

7/11/2011

TCRA Weekly Progress Report 035 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

7/18/2011

| TCRA Weekly Progress Report 036 email from J.

Laplante to V. Leos and B. Nann and five hard
copies.

7/25/2011

TCRA Weekly Progress Report 037 email from J.
Laplante to V. Leos and B. Nann and five hard
Copies.

8/1/2011

TCRA Weekly Progress Report 038 email from J.

. {Laplante to V. Leos and B. Nann and five hard

copies.

8/2/2011

Email from R. Brown to V. Leos draft Operations,
Monitoring, and Maintenance {OMM) Plan.

8/2/2011

Email from A: Foster to Respondents' counsel transmitting draft letters designating
Respondents as USEPA's representatives for Big Star access.

8/3/2011

Email from A. Foster to Respondents' counsel transmitting copy of letter from USEPA to
San Jacinto River Fleet regarding its activities at the Site, expressing intent to pursue
access from Big Star/San Jacinto River Fleet, and requesting summary of Respondents’
problems in obtaining access from Big Star.

8/3/2011

Email from A. Foster to Respondents’ counsel! regarding fact sheet associated with
residential sampling.

8/8/2011

TCRA Weekly Progress Report 039 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

8/10/2011

Email from A. Foster to Respondents' counsel regarding revised letter of designation.
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Respondents

‘Submittal Date ;

A Ré’s;iontte'rne'"f:'orrimq nication Summary

: | Response from -
* USEPA Date -,

Notes

0

L .1-"_/ -

81172011 -

,|Non: mphanoe Letter from Valmlchael Leos dated August S, 2011 was received and

TCRA Weekly Progress Report 040 email from J.

jned for on August 11,2017

8/15/2011- _ - Laplante toV. Leos and B Nann and ﬁve hard - -
—-|copies. - . M
TCRA Weekly Progress Report 041 email from J: - N
-8/22/2011 Laplante to V. Leos and B Nann and ﬁve hard

.|copies.- . .-

8/29/2011

| TCRA Weekly Progress Report 042 emarl from J

Laplante to.V: Leos’ and B Nann and t' ve hard

. OODIeS . -

9/2/2011

- Submltted DRAFT Refoval Action Complet:on

Report via emall and FTP.from D. Keith'to V. Leos

9/6/2011

|rcRA Wiekly Progréss Report 043 email from J.

Laplante tov. Leos and B Nann and ﬁve hard
copies:’

9/9/2011

Submitted to USEPA a notloe of dispute relatlve to
USEPA's August 5, 2011 notice of noncompliance
received by Respondent's Project Coordinator on
August 11, 201 1 '

o

9/9/2011

Submltted to USEPA a detalled response to
USEPA's Febmery 16, 2011 denial of Respondents’

) foroe majeure claims under the AOC

912/2011

. TCRA Weekly Progress Report 044 email from J.

Laplante to V Leos and B. Nann and five hard
copies: s

- 9/19/2011

TCRA Weekly Progress Report 045 emall from J.
Laplante to V Leos and B Nann and five hard

- ooples

- . 7 =

9/21/2011

9/26/2011

TCRA Weekly Progress Report 046 email from J

Laplante to V Leos and B Nann and five hard
copies.

lEmail from Barbara Nann regarding access to the Big Star property.

N

9/26/2011

Emanl from MIMC counsel to Jessnca Hemandez of
USEPA  regarding USEPA's request to obtaln an

access agreement with San Jacmto River F|eet

9/28/2011

Email from Jessica Hemandez of USEPA to MIMC counset regerdrng dowmentatlon of
access to westem waste pit at Site and extenslon of time of obtain access agreement
from San Jacmto River Flget. .

9/30/2011

. Email from MIMC oounsel to USEPA counsel

forwarding copy of survey of remaining Big Star

‘property and current San Jatinto River Fleet
. property inresponse to USEPA's emall of
. September 28,:2011. . -

9/30/2011

- |Email from USEPA counse! Barbara Nann to Respondent's counsel respondmg to
MIMC's counsel's email of September 30, 201 1.

10/3/2011

TCRA Weekly Progress Report 047 emarl from J.

' Laplante tov. Leos and B. Nann and ﬁve hard

gles -

10/4/2011

- Ema|I trom MIMC counsel to USEPA counsel

respondmg to September 30; 2011; emarl from B.

. Nann of. USEPA regardlng property survey issue.

10/5/2011

' Emarl from IP counsel fo USEPA oounse| ]otmng in

MIMC counsel's emails of September 30, 2011, and
0ctober4 2011, and further addressmg access
issues ‘under the’AOC and UAO

10/6/2011,

" |Emait from J. Hemandez of USEPA to Respondents’ ocunsel regardmg USEPA's
meeting ‘with San Jacinto River Fleet (SJRF) on October 6..2011, and need for

Resgondents to continlie wonung to obtaln access agreement with SJRF..

SN - ’ : :F_‘la_g'e'll'(_).f_SZ a




TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

10/7/2011

Email from MIMC counsel to J. Hemandez of
USEPA responding to J. Hemandez' email of
October 6, 2011.

10/10/2011

TCRA Weekly Progress Report 048 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/12/2011

Report (RACR).

Email from V. Leos regarding written comments on the Draft Removal Action Completion

10/13/2011

Email from MIMC counsel to B. Damel! of San
Jacinto River Fleet (SJRF), with copy to J.
Hemandez of USEPA, requesting information on the
access requirements for the restricted areas of the
SJRF property. ’

10/21/2011

TCRA Weekly Progress Report 049 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/24/2011

TCRA Weekly Progress Report 050 email from J.
Laplante to V. Leos and B. Nann and five hard

copies.

10/25/2011

Memorandum sent to USEPA via email from D. Keith
to V. Leos and G. Miller reporting security fence
breach observed on October 24, 2011. Repairs to
fence were completed on October 26, 2011.

10/27/2011

Email from D. Keith to USEPA V. Leos and G. Miller
providing photo documentation of completion of the
erimeter fence repairs.

10/27/2011

Response from USEPA V. Leos acknowledging receipt of photo documentation.

1 6/31 12011

TCRA Weekly Progress Report 051 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/31/2011

Email from MIMC counse! {on behaif of
Respondents) to San Jacinto River Fleet and
USEPA responding to SJRF's email dated October
14, 2011, regarding conditions for access to
restricted areas of SJRF property for purposes of
potential AOC and UAQO activities.

1177/2011

TCRA Weekly Progress Report 052 email from J.
Laplante to V. Leos and B. Nann and five hard

copies.

11/14/2011

TCRA Weekly Progress Report 053 email from J.
Laplante to V. Leos and B. Nann and five hard
copies. :

11/21/2011

TCRA Weekly Progress Report 054 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

11/22/2011

Submitted revised draft final Removal Action
Completion Report (RACR) to the USEPA from D.
Keith to V. Leos by email, hard copy, and.FTP site.

11/23/2011

Email from MIMC counsel (on behalf of
Respondents) to San Jacinto River Fleet (SJRF) and
USEPA regarding status of SJRFs consideration of
Respondents' October 31, 2011 email regarding
access to SJRFs property.

11/28/2011

TCRA Weekly Progress Report 055 email from J.
Laplante to V. Leos and B. Nann and five hard

copies.
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Respondents
Submittal Date

tion Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

11/29/2011

Email from J. Hemandez of USEPA to Respondent's counsel regarding SURF's
operations in the vicinity of the Site and SJRF's draft sampling and monitoring plan.

12/1/2011

Email from D. Keith to USEPA V. Leos and G. Miller
providing the schedule for the implementation of the

"|operations, monitoring, and maintenance plan

{OMMP) for the TCRA signs, fencing, and armored
cap. : .

OMMP implementation will begin in January 2012, assuming
the Removal Action Completion Report and associated
OMMP plan are approved beforehand.

12/5/2011

TCRA Weekly Progress Report 056 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

12/12/2011

TCRA Weekly Progress Report 057 email from J.
Laplante to V. Leos and B. Nann and five hard
copies, including attachment providing written
notification to USEPA of fence breach observed on
December 8, 2011.

12/19/2011

TCRA Weekly Progress Report 058 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

12/27/2011

TCRA Weekly Progress Report 059 emait from J.
Laplante to V. Leos and B. Nann and five hard
copies.

12/27/2011

Email from MIMC counse! (on behalf of
Respondents) to San Jacinto River Fleet (SIRF) and
USEPA regarding status of SJRFs consideration of
Respondents’ October 31, 2011 email regarding
access to SJRFs property.

12/2712011

Email from SJRF to Respondents’ counsel and USEPA in response to Respondents'
emails of November 23, 2011, and December 27, 2011 regarding access to SURF's
property. .

1/3/2012

TCRA Weekiy Progress Report 060 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

1/3/12012

Email from USEPA V. Leos to D. Keith subject and attachment "Edits for Revised Final
Construction Completion Report - SIRWP".

1/9/12012

TCRA Weekly Progress Report 061 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

1/18/2012

Email from D. Keith to V. Leos acknowledging
USEPA agreement to begin monthly TCRA progress
reporting.

1/18/2012

Email from V. Leos agreeing that weekly summary report are no longer needed and to
move to monthly and revisit this later after the first cap inspection.

112712012

Email from W. Mears to V. Leos providing update on
first TCRA OMMP monitoring event progress.

1/31/2012

Email from W. Mears to V. Leos providing update on
first TCRA OMMP monitoring event progress.

2/9/2012

Email from J. Hernandez to Respondents' counse! forwarding draft pre-construction
baseline site assessment work plan for San Jacinto River Fleet project ("SJRF Draft
SAPY).

2/14/2012

Email from J. Hemandez to Respondents' counsel forwarding copy of USEPA letter to
San Jacinto River Fleet dated 12/1/2012.

2/15/2012

Email from J. Hernandez to Respondents’ counsel regarding deadline for comments on
the SJRF Draft SAP.

2/15/2012

TCRA Monthly Progress Report 001 email from J.
Laplante to V. Leos and five hard copies.

2/21/2012

Submitted TCRA Quarterly inspection Report -
January 2012 Inspection to USEPA.

3/8/2012

Submitted comrespondence to J. Hernandez
regarding SJRF operations and comments on SJRF
Draft SAP.
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Subnr'lmal Date

R d Communication Summary

{

Response from
USEPA Date

USEPA C Ication S y

Notes

Submitted Revised Draft Final Removal Action

3/9/2012 Completion Report (RACRY), including responses to
USEPA's comments on the Draft Final RACR.
31512012 TCRA Monthly Progress Report 002 email from J.
Laplante to V. Leos and five hard copies.
Letter from Intemnational Paper to USEPA Region 6
3/30/2012 - " :
Administrator regarding financial assurance.
41612012 TCRA Monthly Progress Report 003 email from J.
- Laplante to V. Leos and five hard copies.
* |Email response from Respondent's counsel to . . . .
5112012 |USEPA's J. Henandez acknowledging USEPA's . 511/2012 fl';':ra;'nzs’:]‘nﬁe':%";Z"::zrési:;s”"de“'s counsel regarding SJRF Draft SAP stil
status update on the SJRF Draft SAP review. .
5/15/2012 TCRA Monthly Progress Report 004 email from J.
Laplante to V. Leos and five hard copies.
Emails from J. Hemandez to Respondents’ counsel providing comments from NOAA,
5/16/2012 TCEQ, and the Harris County Pollution Control Services Department to the SJRF Draft
: SAP. '
§/17/2012 Submitted TCRA Quarterly Inspection Report - April
2012 Inspection to USEPA. - .
6/12/2012 - Received copy of 6/12/2012 correspondence from USEPA to SJRF providing USEPA's
comments to the SJRF Draft SAP.
6/15/2012 TCRA Monthly Progress Report 005 email from J.
Laplante to V. Leos and five hard copies.
7116/2012 TCRA Monthly Progress Report 006 email from J.
Laplante to V. Leos and five hard copies.
Submitted written notification to USEPA regarding
7/23/2012 the results of the inspection of the TCRA Cap
conducted on July 20, 2012. -
712512012 Receipt by MIMC counsel of USEPA letter dated July 24, 2012 regarding stipulated
penalties issues and invitation to meet.
7126/2012 Receipt by D. Keith of USEPA's May 22, 2012 letter disapproving the draft final RACR
- and issuing the RACR in final form.
712712012 Submitted TCRA Cap Repair Plan to USEPA to 7131/2012 Received approval letter from USEPA to proceed with implementation of the TCRA Cap
address maintenance issues on the western berm. Repair Plan.
Email from A. Foster to Respondents granting and extension of time to Respondents to
8/10/2012 exercise their rights associated with USEPA's disapproval of the draft final RACR and
issuance of RACR in final form.
8/15/2012 TCRA Monthly Progress Report 007 email from J.
Laplante to V. Leos and five hard copies.
8/15/2012 Email from V. Leos to D. Keith with USEPA Revised Removal Action Completion Report
(RACR) for the Time Critical Removal Action attached (pdf, without appendices).
Received and signed for the hard copy of the letter from USEPA dated July 24, 2012
8/20/2012 - |{Noncompliance with Administrative Settlement Agreement and Order on Consent for
Removal Action).
8/21/2012 Submitted Post-TF:RA Quarterly Inspection Report -
July 2012 Inspection.
8/27/2012 Submitted TCRA Maintenance Completion Report.
IP and MIMC counsel received an email from Jessica Hernandez of USPEA on August
31, 2012 confirming a 60 day extension under the AOC for the Respondents to raise any
8/31/2012  |claims/disputes relative to USEPA’s May 22, 2012 letter regarding the RACR. The 60
day extension runs from the date of the upcoming meeting between Respondents and
USEPA.
9/17/2012 TCRA Monthly Progress Report 008 email from J.
Laplante to V. Leos and five hard copies.
9/18/2012 Letter to V. Leos regarding TCRA Cap Repair.
1011012012 Letter from USEPA V. Leos to D. Keith transmitted via email regarding USEPA questions
on the TCRA cap erosion issue.
10/15/2012 TCRA Monthly Progress Report 009 email from J.

Laplante to V. Leos and five hard copies.
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA C ication S y

Notes

11/8/2012

Submitted Post-TCRA Quarterly Inspection Report -
October 2012 Inspection.

11/15/2012

TCRA Monthly Progress Report 010 email from J.
Laplante to V. Leos and five hard copies.

12/4/2012

Email from A, Fbster to Respondents granting and extension of time to Respondents to
exercise their rights associated with USEPA's disapproval of the draft final RACR and

12/17/2012

TCRA Monthly Progress Report 011 email from J.
Laplante to V. Leos and five hard copies.

issuance-of RACR in final form.

12/18/2012

Email from J. Laplante to V. Leos correcting date of
email from A. Foster from 12/1/2012 to 12/4/2012.

12/19/2012

Email from V. Leos to J. Laplante acknowledging correction of date.

1/2/2013

Emait to USEPA on behalf of Respondents
regarding comments on the Revised SURF SAP.

1/2/2013

Email from D. Keith to V. Leos (with letter attached)
requesting a meeting to discuss USEPA questions
raised during a 10-10-12 letter from USEPA to
Respondents conceming the design and

1/8/2013

construction of the TCRA.

Teleconference between D. Keith and V. Leos
discussing the 01-02-13 letter from the Respondents
to USEPA, wherein USEPA recommended a .
technical meeting be held the week of 01-16-13 to
discuss USEPA technical questions conceming the
design and construction of the TCRA. -

1/8/2013

Email from D. Keith to V. Leos with a preliminary
proposed schedule to conduct the next quarterly
inspection of the TCRA.

1/8/2013

Email from D. Keith to V. Leos providing additional
update on schedule for TCRA quarterly inspection,
as related to current weather conditions and
changes to the proposed inspection schedule
therefore.

1/15/2013

Email from D. Keith to V. Leos regarding results of
TCRA cap inspection.

1/16/2013

Email response from V. Leos to D. Keith acknowledging the notification regarding the
TCRA cap inspection results.

1/15/2013

TCRA Monthly Progress Report 012 email from J.
Laplante to V. Leos and five hard copies.

1/16/2013

Email from D. Keith to V. Leos providing additional
detail on the observations made during the January
2013 TCRA cap inspection.

1/18/2013

Email from D. Keith to V. Leos conceming findings
made during additional inspection of the Eastem
Cell of the TCRA.

1/23/2013

Email notification from D. Keith to USEPA and
SJRWP CAC Members to notify them about

upcoming maintenance activities. -

1/23/2013

TCRA Cap Maintenance Plan sent via email from J.

1/24/2013

Email response from V. Leos to J. Laplante approving the TCRA Maintenance Plan.

Laplante to V. Leos.

1/31/2013

Email from USEPA counsel A. Foster to D. Keith granting additional 30 day extension to
Respondents to exercise rights under the AOC for dispute resolution related o May 22,
2012 letter from USEPA.

2/4/2013

Email from W. Mears fo V. Leos providing status
update on maintenance activities and data collection
for TCRA quarterly monitoring event.

2/15/2013

Email from W. Mears to V. Leos providing final daily
2/712013 report from maintenance activities, and identifying
- __|maintenance as complete.

Submitted Post-TCRA Quarterly Inspection Report -
January 2013 Inspection and the TCRA

Maintenance Completion Report.
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

TCRA Monthly Progress Report 013 email from J.

2/15/2013 ) "
Laplante to V. Leos and five hard copies.
Email from USEPA counsel A. Foster to D. Keith granting additional 90 day extension
3/6/2013 (for a total of 240 days) to Respondents to exercise rights under the AOC for dispute
resolution related to May 22, 2012 letter from USEPA.
3/15/2013 TCRA Monthly Progress Report 014 email from J.
Laplante to V. Leos and five hard copies.
4 ,5',2013 Submitted TCRA Report on Reassessment of
Design and Construction.
41512013 TCRA Monthly Progress Report 015 email from J.
Laplante to V. Leos and five hard copies.
412512013 Email from V. Leos to D. Keith with a list of questions for the Respondents to address
related to the TCRA design. :
§/1/2013 Letter from V. Leos to D. Keith requesting information on the design and construction of
anmor cap.
5/8/2013 Submmled Post-TCRA Inspection Report - April 2013
Inspection. .
Email from USEPA V. Leos to D. Keith providing additional follow-up questions to
5/10/2013 USEPA's May 1, 2013 letter providing supplemental technical questions on USEPA's
assessment of the TCRA cap design.
5/15/2013 TCRA Monthly Progress Report 016 emait from J. : B
Laplante to V. Leos and five hard copies. :
E Email from USEPA on behalf of A. Foster to D. Keith providing an additional extension of
5/30/21013 |90 days to a total of 330 days for Respondents to exercise their rights for dispute :
: regarding the RACR.
6/14/2013 Submitted response to questions on TCRA
Assessment.
61712013 TCRA Monthly Progress Report 017 email from J.
Laplante to V. Leos and five hard copies. .
6/25/2013 Communication from USEPA G. Miller to D. Keith regarding questions about vegetation
- growing on the armored cap. :
. Submitted letter to USEPA G. Miller from D. Keith .
7/12/2013 regarding vegetation control and herbicide . 7/26/2013 Email from USEPA G. Miller giving approval to perform vegetation control at the Site.
application(s).
711512013 TCRA Monthly Progress Report 018 email from J.
Laplante to V. Leos and five hard copies.
8/12/2013 Submitted Third Quarter, 2013, TCRA Cap
Inspection Report to USEPA.
8/15/2013 TCRA Monthly Progress Report 019 email from J.
Laplante to V. Leos and five hard copies.
Email from USEPA A. Salinas to D. Keith providing an additional extension for a total of
8/30/2013 375 days from the October 9, 2012 meeting for Respondents to exercise rights under the
AOC for dispute resolution related to May 22, 2012 letter from USEPA.
9/16/2013 TCRA Monthly Progress Report 020 email from J.
Laplante to V. Leos and five hard copies.
10/15/2013 TCRA Monthly Progress Report 021 email from J.
Laplante to V. Leos and five hard copies.
Email from USEPA A. Foster to D. Keith providing an additional extension for a total of
10/17/2013  |420 days from the October 9, 2012 meeting for Respondents to exercise rights under the
AOC for dispute resolution related to May 22, 2012 letter from USEPA. :
Letter from USEPA G. Miller providing USACE comments on the Armor Cap
11/1/2013
Reassessment of Western Berm.
11112/2013 Email from USEPA G. Miller to D. Keith regarding community questions on See follow-up communication from Respondents on
vegetation/debris observed in the San Jacinto River near the TCRA cap location. 11/13/2013.
Email from D. Keith to USEPA G. Miller regarding )
observations from a site visit conducted on
11/13/2013  |11/13/2013, including photos, noting that the

vegetation/debris described in USEPA's 11/12/2013
email are no longer present near the TCRA cap.
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Submittal Date

C PPy

b4

Response from
USEPA Date

UéEPA Communication Summary

{Notes

11/15/2013

TCRA Monthly Progress Report 022 email from J.
Laplante to V. Leos and five hard copies.

11/20/12013

Email from USEPA A. Salinas to J. Cermak instructing Respondents to include Anne-
Foster on all communications and remove Barbara Nann. A. Foster and A. Salinas are -
now are the Site attomeys.

11/21/2013

Email from USEPA A. Foster to D. Keith providing an additional extension from the

October 9, 2012 meeting for Respondents to exercise rights under the AOC for dispute
resolution related to May 22, 2012 letter from USEPA. This deadline is being extended
until the date in 2014 which is ten days after EPA's issuance of the site’s proposed plan
for public comment.

11/21/2013

Submitted Post-TCRA Inspection Report - October
2013 Inspection.

11/27/2013

Submitted Armored Cap Enhancement Work Plan.

12/16/2013

TCRA Monthly Progress Report 023 email from J.
Lapiante to V. Leos and five hard copies.

1/10/2014

Email approval of the TCRA Cap Enhancement Work Plan by V. Leos.

1/10/2014

D. Keith email to V. Leos that Respondents will
provide anticipated field schedule as soon as

1/15/2014

ractical.
TCRA Monthly Progress Report 024 email from J.
Laplante to V. Leos and five hard copies.

1/15/2014

Email from J. Laplante to V. Leos relating to TCRA
Enhancement construction schedule.

1/24/2014

Email from USEPA V. Leos to Anchor QEA (Randy Brown) requesting information on
what gradation measurements, if any, were being made for the rock being used in the
TCRA Enhancement Work Plan.

1/28/2014

Emait from Anchor QEA (John Laplante) to V. Leos
in response to USEPA's 1/24/14 email request
regarding gradation measurements.

2/17/2014

TCRA Monthly Progress Report 025 email from J.
Laplante to V. Leos and five hard copies.

2/21/2014

Submitted TCRA Armored Cap Enhancement
Completion Report via email from J. Laplante to V.
Leos and five hard copies.

2/21/2014

Submitted Post-TCRA Inspection Report - January
2014 Inspection via email from J. Laplante to V.
Leos and five hard copies. :

3/17/2014

TCRA Monthly Progress Report 026 email from J.
Laplante to V. Leos and five hard copies.

4/15/2014

TCRA Monthly Progress Report 027 email from J.
Laplante to V. Leos and five hard copies.

5/15/2014

TCRA Monthly Progress Report 028 email from J.
Laplante to V. Leos and five hard copies.

6/21/2014

Submitted Post-TCRA Visual Inspection Report -
April 2014 via email from J. Laptante to V. Leos and
five hard copies.

5/27/2014

Email from D. Keith to USEPA V. Leos requesting
approval to complete vegetation control measures
as recommended on Respondents' April 2014 Visual
Inspection Report.

5/28/2014

Email from USEPA V. Leos to D. Keith and J. Laplante approving the vegetation control’
measures outlined in Appendix B of Respondents' July 12, 2013 Report.

6/16/2014

TCRA Monthly Progress Report 029 email from J.

Laplante to V. Leos and five hard copies.

6/17/2014

Notification from USEPA to Respondents that a breach in the perimeter fence was

6/27/2014

Submitted Security Fence Breach/Repair
Memorandum via email to V. Leos and five hard
copies.

identified by Harris County on June 17, 2014.
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Submittal Date

p C lcation Summary

Response from
USEPA Date

USEPA Communicélion Summary

INotes

7115/2014

TCRA Monthly Progress Report 030 email from J.
Laplante to V. Leos and five hard copies.

8/1/2014

Received USEPA's July 29, 2014 demand/bill for collection for payment of response
costs under AOC.

8/12/2014

Submitted Post-TCRA Semi-Annual Inspection
Report - July 2014 Inspection.

8/12/2014

Received email from USEPA's Project Manager requesting inspection of areas shown as
linaccessible in the July 2014 report submitted on 8/12/14.

8/15/2014

TCRA Monthly Progress Report 031 email from J.
Laplante to V. Leos and five hard copies. !

8/18/2014

Respondents sent letter to USEPA requesting a full
cost package to document response costs incurred
|by USEPA under AOC. :

8/26/2014

Submitted Revised Post-TCRA Semi-Annual
Inspection Report - July 2014 Inspection.

8/29/2014

Email from USEPA V. Leos to J. Laplante requesting removal, during next inspection

9/3/2014

Email from J. Laplante to V. Leos in response to
USEPA email on 8/29/14 confirming that plans
would be made for vegetation removal around site
signage.

visit, of vegetation gfowth that could potentially cover site signage.

9/15/2014

TCRA Monthly Progress Report 032 email from J.
Laplante to V. Leos and five hard copies.

10/6/2014

Email from USEPA V. Leos to D. Keith requesting the Respondents consider a cap
Inspection following a series of storm events that passed through the Dallas/Fort Worth
area.

10/6/2014

Email from D. Keith to V. Leos regarding
Respondents' plans to conduct visual inspection on
10/9/14.

10/15/2014

TCRA Monthly Progress Report 033 email from J.
Laplante to V. Leos and five hard copies.

10/28/2014

Submitted Post-TCRA Visual Inspection Report -
October 2014 via email from D. Keith to V. Leos and
five hard copies.

10/28/2014

Requested USEPA approval to conduct vegetation
control via email from D. Keith to V. Leos.

10/28/2014

Email from USEPA V. Leos to D. Keith approving vegetation control measures.

11117/2014

TCRA Monthly Progress Report 034 email from J.

Laplante to V. Leos and five hard copies.

12/9/2014

Respondents received an email from Gary Miller on December 9, 2014 stating the gate
lock combinations for the Respondent's and TXDOT's locks on the TCRA fencing were
inadvertently released by USEPA. As a result, the Respondents changed locks at all
gates for the Respondents and TXDOT on December 10, 2014.

12/15/2014

TCRA Monthly Progress Report 035 email from J.
Laplante to V. Leos and five hard copies.

1/15/2015

TCRA Monthly Progress Report 036 email from J.
Laplante to V. Leos and five hard copies.

1/30/2015

D. Keith coordinated with V. Leos by phone and
email on the TCRA semi-annual inspection progress
to inform him there was limited access for certain
areas of the bathymetric survey because of
persistent low tide conditions. Keith and Leos
agreed remaining survey data should be collected
when deeper water conditions occur and those
areas can be safely accessed, and a complete
inspection report provided when all of the data are
available.

2/2/12015

Response from V. Leos to D. Keith acknowledging 1/30/15 email and notifying D. Keith
and Respondents that V. Leos would like to visit the site during the next survey.

2/16/2015

TCRA Monthly Progress Report 037 email from J.
Laplante to V. Leos and five hard copies.

2/23/2015

D. Keith notified USEPA V. Leos and G. Miller via
telephone and email of the presence of derelict skiff
debris on the surface of the TCRA cap.
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Respondents
Submittal Date

R, " C iratinm C

L4 ¥

Response from
USEPA Date

USEPA Communication Summary

Notes

3/2/2015

Received USEPA's February 26, 2015 full cost
package and revised demand/bill for collection for
USEPA's response costs under AOC.

3/13/2015

Submitted TCRA Debris Removal Completion
Report. :

3/16/2015

TCRA Monthly Progress Report 038 email from J.

4/8/2015

Laplante to V. Leos and five hard copies.

Received email from USEPA forwarding Amended Bill for Collection for USEPA's
responses costs under AOC.

4/13/2015

D. Keith provided TCRA inspection status update to
V. Leos via telephone. :

4/15/2015

TCRA Monthiy Progress Report 039 email from J.
Laplante to V. Leos and five hard copies.

5/4/2015

Semi-Annual Inspection Report {January - April
2015} and April 2015 Visual Inspection Report
transmitted by David Keith to V. Leos via email and
hard copy.

5/16/2015

TCRA Monthly Progress Report 040 email from J.
Laplante to V. Leos and five hard copies.

5/20/2015

Email from D. Keith to USEPA G. Miller and V. Leos
providing information on precipitation and flows
during May 12 and May 13 rain events, indicating
flows were below the 10-year storm event; and
notifying USEPA that visual inspection was
conducted 5/20/15.

5/21/2015

Email from D. Keith to USEPA V. Leos and G. Miller
describing results of visual inspection conducted on
5/20/15.

5/26/2015

Email from D. Keith to USEPA V. Leos requesting
approvat to complete vegetation control measures.

Keith.

Response from USPEA V. Leos approving vegetation control plan sent via email to D.

6/12/2015

Email from D. Keith to USEPA Gary Miller regarding
|site inspection of the same date.

6/16/2015

TCRA Monthly Progress Report 041 email from J.
Laplante to V. Leos and five hard copies.

6/16/2015

Received a Memo to File letter from Valmichae! Leos regarding visual cap inspection.

6/17/2015

Email from G. Miller to D. Keith requesting a visual inspection following high water
conditions in the San Jacinto River.

6/17/2015

Received an email from Carlos Sanchez notifying Respondents that all future
correspondence with USEPA on the TCRA be submitted to Gary Miller.

6/18/2015

Email from D. Keith to USEPA G. Miller notifying
USEPA that Anchor QEA will conduct a visual
inspection in response to USEPA email of
6/17/2015.

6/19/2015

Email from D. Keith to USEPA G. Miller summarizing
June 19, 2015 visual inspection, including photos.

6/19/2015

Email from D. Keith to USEPA G. Miller requesting
approval to conduct routine maintenance of the
TCRA cap, including vegetation control and
placement of additional 1 cy of armor rock.

6/19/2015

Approval provided from USEPA G. Milter to D. Keith via email.

6/22/2015

Submitted letter to USEPA Gary Miller regarding
eotextile.

71152015

TCRA Monthly Progress Report 042 email from J.
Laplante to Gary Miller and five hard copies.

8/14/2015

Submitted Post-TCRA Semi-Annual Inspection
Report - July 2015 transmitted by John Laplante to

Gary Miller via email and five hard copies.
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Respondents o o S Response from PSP
Submittal Date L ¢ Summary USEPA Date |USEPAC y Notes
81712015 TCRA Monthly Progress Report 043 email from J.
—__- |Laplante to Gary Miller and five hard copies.
Submitted Draft Planting Plan Memorandum by
9/4/2015 email from D. Keith to G. Miller, with five hard
copies.
9/15/2015 TCRA Monthly Progress Report 044 email from J.
Laplante to Gary Miller and five hard copies.
Request to modify TCRA semi-annual inspection
10/8/2015 schedule transmitted via email from D. Keith to 10/8/2015 Approval provided from USEPA G. Miller to D. Keith via email.
USEPA G. Miller. :
TCRA Monthly Progress Report 045 email from J.
10152015 Laplante to Gary Miller and five hard copies.
Email from D. Keith to USEPA G. Mifler providing
10/26/2015  |estimates of the water level at the TCRA following
recent heavy rains and higher fiows.
- Call from USEPA G. Miller to D. Keith requesting a visual inspection of the TCRA
11/3/2015 following heavy rains and high water observed at the TCRA site, and requesting an
addendum to the OMMP to address a response to potential barge strikes on the TCRA.
Email notification from D. Keith to USEPA G. Miller
11/5/2015 regarding results of post-rain visual inspection of
waste pits conducted on 11/3/15.
1111612015 TCRA Monthly Progress Report 046 email from J.
Laplante to Gary Miller and five hard copies.
Submitted Post-TCRA Semi-Annual Inspection
11/18/2015  |Report - October 2015 to Gary Miller and fve hard
copies.
Submitted Draft Amendment 1 Operations,
1232015 Monitoring, and Maintenance Plan.
Call from USEPA G. Miller to D. Keith regarding USEPA observations of the TCRA cap
12/10/2015  |in the northwest area, which identified an area of mteresl where armor rock could not be
confirmed by the USEPA inspection team
: Cail from USEPA G. Milter to D. Keith requesting additional delineation of the area of
12/11/2015  |ir d, as well as sediment ling, and requesting repair of the area as soon as
ossible.
TCRA Monthly Progress Report 047 email from J.
12152015 Laplante to Gary Miller and five hard copies. .
Email from USEPA G. Miller to D. Keith requesting a repair plan be developed for the
12/16/2015 |area of interest, including delineation of the horizontal extents, collection of sediment ~
samples, and schedule for implementing the repair.
. Email transmittal of Letter from USEPA C. Edlund notifying Respondents regarding
. 12/21/2015 |
failure to submit work plan.
12/21/2015 | Submitted Draft Repair Work Plan to USEPA. :
Email from USEPA G. Miller to D. Keith providing comments on the Draft Repair Work
12/22/2015 |Plan submitted 12/21/2015, and providing conditional approval of the Draft Work Plan
pending USEPA comments being addressed.
Letter from MIMC to USEPA responding to the i
1212312015 |\ySEPA tetter dated 12/21/2015. ’
122312015 Email from IP to USEPA concurring with MIMC's
response to the USEPA letter dated 12/21/2015.
12/28/2015 | Submitted Revised Repair Work Plan. 12/28/2015  |Received emait approval of Revised Repair Work Plan from G. Miller of USEPA.
Received certified Letter via U.S. Mail from Carl Edlund, Director of USEPA Superfund
12/29/2015 |Division regarding Failure to Submit Cap Repair Plan. Letter was dated December 21,
2015.
12129/2015 Email from USEPA C. Sanchez requesting information on how Emergency Response is
addressed in the OMMP.
Conference call between D. Keith and USEPA C.
Sanchez regarding Emergency Response plan,
12/29/2015  |resulting in request by USEPA that a specific

Emergency Response plan be developed to
Isupplement the OMMP.
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R d Communication Summary

P

Response from
USEPA Date

USEPA Communicati

Notes

TCRA Monthly Progress Report 048 email from J.

light of current river stage and flooding conditions in

porewater samplers during week of May 2, 2016 in
JHouston. .

11512018 Laplante to USEPA G. Miller and five hard copies.
1115/2016 Submitted Figure showing the maintenance area
from J. Laplante to USEPA G. Miller via email.
Submitted Draft Emergency Response Addendum to
1/15/2016 the OMM Plan from J. Laplante to USEPA G. Miller
via email and five hard copies.
Submitted TCRA Armored Cap Enhancement
1/26/2016  |Completion Report via email from J. Laplante to
USEPA G. Miller and five hard capies. -
. 2/9/2016 Email from USEPA G. Mitler to D. Keith with a map depicting the area covered by the
USEPA dive team during their inspection in December.
2116/2016 TCRA Monthly Progress Report 049 email from J. '
Laplante to USEPA G. Miller and five hard copies.
Emaif from D. Keith to USEPA G. Miller
acknowledging USEPA's email on same date Email from USEPA G. Miller to D. Keith directing Respondents to 1) implement an
2/16/2016 directing Respondents to modify the TCRA OMM 2/16/2016 armored cap surveillance program; 2) prepare a work plan and install additional waming
Plan, including adding video surveillance and buoys; 3) increase the frequency of cap inspections to quarterly until further notice.
(instﬂllation of additional waming buoys. :
Letter describing proposed site buoy enhancements Emai . . .
. . " mai! from USEPA G. Miller to D. Keith and J. Laplante approving the proposed buoy
2nemote Easrgg\;lﬂédh%lz:n il and hard copy from D. Keith to 223/2016 enhancements described in Respondents 2/16/16 letter.
: 22912016  |EMail from USEPA G. Miller to D. Keith providing a copy of the USEPA dive team report
of December 2015 TCRA inspection.
Submitted Addendum 2 to the OMM Plan, camera . N . .
. d N Email from USEPA G. Miller to D. Keith approving Addendum 2 to the OMM Pian,
22912016 s_ecunty.system from J. Lap]ante to USEPA G. Miller 31412016 camera secunty system, subject to USEPA modifications detailed in the email.
via email and five hard copies.
ﬁ’é‘;‘,’,;m"’:’a?f' e 1o :i'ngfe:sm:fr :g:g:'tf;g Email from USEPA G. Miller to D. Keith acknowledging notification about five small
3/4/2016 were seen dulr:ng recent vissual i‘:spe ct?on oon'du cted 3/4/2016 areas of visible geotextile and requesting Respondents proceed with delineating these
during an unusually low tide event, areas and placing additional rock as necessary.
52;':,2‘::; ?‘;::;:Z?CgSE:gSég:lgr:olgz"g Email from USEPA G. Milter to D. Keith acknowledging notification about upcoming
3/7/2016 lanned to be installed :ufin the week 0‘; April 4 3/7/2016 porewater sampler deployment, and notifying Respondents that USEPA will complete’
201 6 9 Pt 4. their TCRA cap inspection prior to porawater sampler installation.
3152016 TCRA Monthly Progress Report 050 email from J.
Laplante to USEPA G. Miller and five hard copies.
Email from J. Laplante to USEPA G. Miller
152016 describing proposed additional probing of the TCRA 311512016 Email from USEPA G. Miller to D. Keith and J. Laplante approving the proposed
armored cap in the eastemn cell of the histonic additional probing described in the work plan submitted on this date.
impoundment.
Email from D. Keith to USEPA G. Miller providing ) v ] ]
3/21/2016  |work plan for conducting additional rock placement 312172016 E&:ﬂlgg‘tyﬁgzgformg :;; ll:. Keith approving maintenance work plan that was
for maintenance of the TCRA armored cap. .
4152016 TCRA Monthly Progress Report 051 email from J.
Laplante to USEPA G. Miller and five hard copies.
Submitted TCRA Amored Cap Probing and . . . , .
4/19/2016  |Maintenance Completion Report via email from J. 4/20/2016 Er"“:::fg UZ%EGPA G- Miller to J. Laplante acknowledging J. Laplante’s submitial sent
Laplante to USEPA G. Miller, with hard copies. ! i
4/19/2016 Email from D. Keith to USEPA G. Miller responding 411912016 Email from USEPA G. Miller to D. Keith regarding community questions on float anchors,
. to USEPA's questions on the same date. as well as, storm retumn interval for recent flood event.
Email from D. Keith to USEPA G. Miller
- recommending completing inspection and installing
4/19/2016

Page 21 of 32




TCRA Monthly Report - Summary of Agency Communication

C Inatl

Submittal Date

Summary

Response from
USEPA Date

USEPA C Ication S y

Notes

Email from D. Keith to USEPA G. Miller discussing
visual inspection of the TCRA cap that was

4/26/2016 completed after flood waters had receded, the status
of the temporary buoys, and the condition of the new
groundwater well that was installed.
Email from D. Keith to USEPA G. Miller confirming
41282016 that a representative of the Respondents would be 4/28/2016 Phone call from USEPA G. Miler to D. Keith discussing proposed USEPA visual
available to meet with USEPA during their requested inspection of the armored cap on Wednesday May 4, 2016.
visual inspection.
. Phone call from USEPA G. Miller to D. Keith requesting a conference call between
4/29/2016 Anchor QEA, USEPA, and USACE to discuss visual observations made by Anchor QEA
of the damaged cap area that was identified and repaired during December 2015.
Email from D. Keith to USEPA G. Miller notifying
5/7/2016 USEPA of a potential trespasser seen on security
cameras at Site.
Email from D. Keith to USEPA G. Miller clarifying
5/8/2016 that peaple seen on security cameras on May 7, 5/9/2016 Email from USEPA G. Miller to D. Keith acknowledging D. Keith's clarification sent on
2016 were sampling staff associated with the May 8, 2016.
Respondents' work. .
5/16/2016 TCRA Monthly Progress Report 052 email from J. 5/17/2016 Email from USEPA G. Miller to J. Laplante acknowledging J. Laplante's submittal sent
Laplante to USEPA G. Miller and five hard copies. on May 16, 2016.
Email from D. Keith to USEPA G. Miller notifying :
5/16/2016 USEPA about one area of interest where 5/17/2016 Email from USEPA G. Miller to D. Keith approving proposal to perform maintenance in
Imaintenance should be conducted, which was area of interest identified by May 13, 2016 probing.
identified during a May 13, 2016 probing inspection.
Email from D. Keith to USEPA G. Miller providing
516/2016 |COMParison of survey data within area of interest
|identified by USEPA on December 10, 2015, for use
by USEPA.
5/19/2016 Email from D. Keith to USEPA G. Miller providing
probing resuits from May 13, 2016 probing event. )
5/19/2016 Email from USEPA G. Miller to D. Keith requesting GPS coordinates for 2013
|maintenance area and March 2016 probing locations.
Email from D. Keith to USEPA G. Miller providing
5/20/2016 GPS coordinates requested by USEPA in their May
19, 2016 email.
Email from USEPA G. Miller to D. Keith providing USEPA Dive Team Summary Report
5/24/2016  |dated April 2016, and requesting a repair plan be developed for areas identified in the
h USEPA Dive Team Summary Report.
Email from D. Keith to USEPA G. Miller requesting
5/25/2016 discussion on some of the items noted in the USEPA
) - Dive Team Summary Report dated April 2016.
5/26/2016 Sub_mnﬂed Post-TCRA Quarterly Inspection Report -
: ril 2016.
Phone call from USEPA G. Miller to D. Keith requesting a work plan for post-storm
6/2/2016 TCRA armored cap inspection and maintenance, including probing to be conducted in
the submerged portion of the Western Cell and the Northwestermn Area.
Email from D. Keith in response to USEPA email . . ) ; ’ . .
N . . Email from USEPA G. Miller to D. Keith requesting perimeter buoys, which had been
6/3/2016 from G. Miller on this same date, acknowledging that 6/3/206 " . "
Respondents would retrieve displaced buoys. displaced by recent storm, be removed from Southwest Shipyard facility.
Submitted TCRA-Armored Cap - Response to
6/6/2016 Request Regarding Dive Team Summary Report

April 3-3, 2016.
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Submittal Date

- Respond C PYRPP Y v

Response from
USEPA Date

USEPA Communication Summary

Notes

6/6/2016 .

- |Email from D. Keith to USEPA G. Miller summarizing

activities conducted on Northem Impoundments on
June 2, 2016

6/6/2016

Email from USEPA G. Miller to D. Keith requesting visual inspection and inspection work
plan for western portion of the TCRA armored cap using same procedures as previously
used for the eastern portion of the TCRA armored cap. Requested plan due to USEPA
on June 10, 2016.

6/6/2016

Email from USEPA G. Miller to D. Keith requesting a visual inspection be conducted on
June 7, 2016.

6/8/2016

Email from D. Keith to USEPA G. Miller describing
observations from the USEPA-requested visual
inspection conducted on June 7, 2016, and plans to
address misaligned camera, removai of debris,
replacement of buoys, realignment of sign, and
placement of rock on top of surplus geotextile
overlying the TCRA armored cap.

6/9/2016

Email from USEPA G. Miller to D. Keith approving the maintenance items described in
email from D. Keith dated June 8, 2016.

6/10/2016

Submitted Plan for Additional Cap Probing of the

- |TCRA Amored Cap.

6/10/2016

Email from USEPA G. Miller to J. Laplante approving Plan for Additional Cap Probing
that was submitted to USEPA on this date.

6/15/2016

TCRA Monthly Progress Report 053 email from J.
Laplante to USEPA G. Miller and five hard copies.

6/15/2016

Email from D. Keith to USEPA G. Miller describing
results of the AOI probing, and identifying seven
areas where maintenance will be performed, as well
as details on the planned maintenance.

6/15/2016

Email from USEPA G. Miller to D. Keith approving the planned maintenance described in
the email from D. Keith of the same date, subject to the requirement that C-rock be used
in AOI-22.

6/21/2016

Email from D. Keith to USEPA G. Miller providing
daily reports for work conducted at the Site between
June 14 and June 17, 2016.

7/14/2016

Submitted TCRA Armored Cap Probing and
Maintenance Completion Report.

7/15/2016

TCRA Monthly Progress Report 054 email from J.
Laplante to USEPA G. Miller and five hard copies.

8/9/2016

Email from D. Keith to USEPA G. Miller regarding
Quarterly Inspection Report.

8/9/2016

Email from USEPA G. Miller to D. Keith approving waiting for higher tides to allow
access to shallower parts of the Eastern Cell.

8/15/2016

TCRA Monthly Progress Report 055 email from J.
Laplante to USEPA G. Miller and five hard copies.

8/24/2016

Notification to USEPA G. Miller from D. Keith that
manual probing of the armored cap would be
conducted in several areas of interest.

8/25/2016

Voicemaii from J. Laplante to G. Miller notifying

USEPA that two small areas were identified during ~

probing where geotextile and armor rock were
present, but additional ammor rock was needed to
meet the TCRA design armor rock thickness, as welt
as the Respondents intent to place additional rock in
these areas on August 26, 2016.

8/26/2016

Voicemail from G. Miller to J. Laplante requesting email notification of the findings and
Respondents’ intent to place additional armor rock.

8/26/2016

Email from J. Laplante to USEPA G. Miller re-stating
the information provided via voicemail on August 25,
2016.

8/26/2016

Email from G. Miller to J. Laplante approving Respondents' plan to place additional
armor rock over the areas of interest described in the email from J. Laplante.

9/15/2016

TCRA Monthly Progress Report 056 email from J.
Laplante to USEPA G. Miller and five hard copies.

9/20/2016

Submitted Post-TCRA Quarterly inspection Report -

July and August 2016.
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Submittal Date
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USEPA Date

USEPA C ication S y

Notes

Email from USEPA A. Foster to D. Keith and G. Miller extending the time for the
Respondents to exercise their rights under the Order to dispute USEPA's actions related

912812016 to USEPA's May 22, 2012 letter to a date that is ten days after issuance of USEPA's
final Record of Decision for the site.
Email from D. Keith to USEPA G. Miller notifying :
10/6/2016 USEPA of Respondent's desire to conduct quarterly 10/6/2016 Email from USEPA G. Miller to D. Keith approving the plan to conduct survey as outlined
inspection starting 10/7/2016 to take advantage of in email from D. Keith.
high tides
10111/2016 Call from USEPA G. Miller to D. Keith to discuss recent inspection report, and the
observed scour in the river channel outside the footprint of the TCRA armored cap.
i Email from USEPA A. Foster to A. Axe and G. Miller extending the time for the
1012/2016 Respondent's to exercise their rights under the Order to dispute USEPA’s actions
- [related to the USEPA's May 22, 2012 letter to a date that is forty-five days after issuance
of USEPA's final Record of Decision for the site.
1017/2016 TCRA Monthly Progress Report 057 email from J.
Laplante to USEPA G. Miller and five hard copies.
- 10/27/2016 Email from USEPA G. Miller to D. Keith requesting a work plan to be submitted for
Channel Maintenance in the San Jacinto River adjacent to the TCRA Armored Cap.
111112016 Email from J. Laplante to G. Miller providing date of 1111/2016 Email from USEPA G. Miller to D. Keith and J. Laplante regarding the date of April 2016
April Cap Survey. San Jacinto Cap Survey.
Submitted Work Plan for Channel Maintenance to . y - i I
y N " Email from G. Miller to J. Laplante providing comments and requesting modifications to
11/7/12016 (L:J;I‘E'PA G. Miller from J. Laplante via email and hard|  11/10/2016 the Channel Maintenance Work Plan submitted 11/7/2016. .
11115/2016 Email from J. Laplante to G. Miller providing Revised 1111612016 Email from G. Miller to J. Laplante and D. Keith approving the Channe! Maintenance
Channel Maintenance Work Plan. Work Plan.
1115/2016 TCRA Monthly Progress Report 058 email from J. ’
Laptante to U_SEPA G. Miller and five hard copies.
Submitted Post-TCRA Quarterly Inspection Report -
121412016 October 2016. .
121152016 TCRA Monthly Progress Report 059 email from J.
Laplante to USEPA G. Miller and five hard copies.
11712017 TCRA Monthly Progress Report 060 email from J.
Laplante to USEPA G. Miller and five hard copies.
12312017 Email from D. Keith to G. Miller providing status
report on the ongoing Channel Maintenance efforts.
Email from D. Keith to G. Miller notifying USEPA of
1/23/2017  [SOMe maintenance areas that were identified during | 1545017 | Email from G. Miller to D. Keith acknowledging D. Kelth's 1/23/17 notification.
low-tide visual inspection conducted on this same
date.
Email from D. Keith to G. Miller providing .
1/26/2017 maintenance work plan for addressing areas 1126/2017 Email from G. Miller to D. Keith approving maintenance work plan that was transmitted to
identified during the January 23, 2017 visual USEPA on same date.
|inspection. 5
Email from J. Laplante to G. Miller notifying USEPA
of an area in the eastem cell, which was identified :
by the recent bathymetric survey, that will be probed Email from G. Miller to J. Laplante approving plan for confirmatory probing and
21212017 to confirm the presence of the required thickness of 21212017 additional rock placement, if necessary, as described in the email from J. Laplante on
the armored c¢ap, as well as a plan for placement of the same date.
additional rock, if necessary, in the area to be
probed. -
Email from D. Keith to G. Miller notifying USEPA that .
’ 20912017 a visual inspection would be conducted on this same 21912017 Email from G. Miller to D. Keith requesting a visual inspection following a question filed

date, in response to USEPA request also made on

this same date.

with TCEQ from an individual about the integrity of the armored cap.
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R d Communication Summary
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USEPA Date
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Notes

2/10/2017

Email from D. Keith to G. Miller regarding results of
visual inspection conducted on 2/8/17, which did not
identify any deficiencies in the armored cap.

2/15/2017

TCRA Monthly Progress Report 061 email from J.
Laplante to USEPA G. Miller and five hard copies.

2/27/2017

Submitted Post-TCRA Quarterly Inspection Report -

"|January 2017 {which included the January 2017

Probing and Maintenance Completion Report as
Attachment 1).

37112017

Received a letter by certified mail from Gary Miller dated March 2, 2017, regarding the
Respondents’ financial assurance responsibilities for the RI/FS and Time Critical
Removal Action.

3/10/2017

Channel Maintenance Completion Report sent via

email-and hard copies from J. Laplante to USEPA G.

Miller.

3/15/2017

TCRA Monthly Progress Report 062 email from J.
Laplante to USEPA G. Miller and five hard copies.

3/20/2017

Submitted updated financial assurance information
on behalf of IP in response to USEPA letter dated
March 2, 2017,

3/24/2017

Submitted updated financial assurance information
on behalf of MIMC in response to USEPA letter
dated March 2, 2017. !

4/17/2017

TCRA Monthly Progress Report 063 emai! from J.
Laplante to' USEPA G. Miller and five hard copies.

5112017

Email from D. Keith to G. Miller describing proposed
vegetation control to be conducted on Thursday and
Friday, May 4 and May 5, 2017.

5/3/2017

Email from D. Keith to G. Miller requesting approval
of vegetation control measures described in May 1,
2017 email on same subject. -

5/3/2017

Email from G. Miller to D. Keith approving vegetation control measures proposed in the

May 1, 2017 email.

5112/2017

Email from D. Keith to G. Miller providing the
number of signs on the armored cap and fencing
that are being replaced because of weathering and
fading. - :

5/15/2017

TCRA Monthly Progress Report 064 email from J.
Laplante to USEPA G. Miller and five hard copies.

5/26/2017

Submitted Post-TCRA Quarterly Inspection Report -
April 2017.

6/5/2017

Email from D. Keith to USEPA G. Miller notifying
USEPA that Respondents would be conducting
vegetation control on the armored cap on June 7,
2017.

6/7/2017

Email from D. Keith to USEPA G. Miller notifying
USEPA that Respondents would be replacing signs
on June 8 and possibly June 9, 2017.

6/15/2017

TCRA Monthly Progress Report 065 email from J.
Laplante to USEPA G. Miller and five hard copies.

6/16/2017

Email from USEPA G. Miller to D. Keith requesting Respondents prepare a work plan to
investigate cap integrity in response to a photo supplied by the public showing a tugboat

operating in the vicinity of the armored cap.
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Notes -

6/16/2017

Email from D. Keith to G. Miller responding to
USEPA inquiry made this date, notifying USEPA that
Respondents would review and provide security
camera video, because the tugboat appeared to be
operating outside the limits of the perimeter buoys.

6/19/2017

Email from USEPA C. Sanchez acknow!édging that Respondent would provide security
video.

6/20/2017

Email from D. Keith to G. Miller and C. Sanchez
providing security camera video of tugboat
operations on June 15, 2017, showing that the
tugboat was operating outside of the perimeter
buoys, away from the armored cap.

6/21/2017

Email from G. Miller to D. Keith acknowledging receipt of video and agreeing that the

_ |work plan requested by USEPA on June 16, 2017 is not necessary.

7172017

TCRA Monthly Progress Report 066 email from J.

Laplante to USEPA G. Milter and five hard copies.

7/24/2017

Email from D. Keith to USEPA G. Miller providing
status update on TCRA quarterly inspection.

8/2/2017

Email from D, Keith to USEPA G. Miller providing
status update on TCRA quarterly inspection.

8/2/2017

Email from G. Miller to D. Keith acknowiedging receipt of emaif.

8/3/2017

Email from D. Keith to USEPA G. Miller providing
status update on TCRA quarterly inspection.

8/3/2017

Email from G. Miller to D. Keith acknowiedging receipt of email.

8/9/2017

Email from D. Keith to USEPA G. Miller providing
status update on TCRA quarterly inspection.

8/9/2017

Email from G. Miller to D. Keith acknowiedging receipt of email.

8/15/2017

TCRA Monthly Progress Report 067 email from J.

Laplante 1o USEPA G. Milier and five hard copies.

8/23/2017

Call from USEPA G. Miller to D. Keith discussing potential need for a visual inspection of|
the site after Tropical Storm Harvey.

8/24/2017

Submitted Post-TCRA Quarterly Inspection Report -
July 2017.

8/24/2017

Email from D. Keith to USEPA G. Miller informing
USEPA about Respondents' plans to inspect the
site, and if necessary, perform a survey following

Tropical Storm Harvey.

8/27/2017

Email from D. Keith to USEPA G. Miller providing
security camera photos from site for this date.

8/28/2017

Response from D. Keith to USEPA G. Miller's
8/28/17 email providing a link to the river gage data
for the San Jacinto River at US90.

8/29/2017

8/28/2017

Email from USEPA G. Miller to D. Keith providing information on temporary USGS river
stage gage installed at I-10. .

Email from D. Keith to USEPA G. Miller providing
security camera photos from site for 8/28/2017.

8/29/2017

Email from D. Keith to USEPA G. Miller providing
security camera photos from site for this date.

8/30/2017

Response from D. Keith to USEPA G. Miller 's
8/30/2017 email indicating the Lake Houston dam
gage was not responding, but that the USS0 gage
indicated a fiood retum interval of 500 years.

8/30/2017

Email from USEPA G. Miller requesting flow rate and retum interval storm information
from Lake Houston dam gage.

9/1/2017

Photo from Houston Transtar Camera on the I-10

bridge showing the San Jacinto River and the site,

Isent via email from D. Keith to G. Miller.
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USEPA Communication Summary

Notes

9/1/2017

Email from D. Keith to USEPA G. Miller informing
USEPA about Respondents' initial visual
observations and providing photos of site conditions
and discussing Respondents' intent to perform
maintenance along the southem and central berms
in response to flooding from Hurricane Harvey.

9/2/2017

Email from D. Keith to G. Miller informing USEPA of
Respondents' intent to perform a fence inspection
either today or tomorrow. N

9/2/2017

Email from G. Miller to D. Keith requesting status of the security fence and gates at the
site.

9/14/2017

Email from D. Keith to G. Miller with attached
procedures for.diver sampling at San Jacinto.

9/15/2017

9/14/2017

Email from G. Miller to D. Keith approving diver sampling procedures transmitted via
email from D. Keith on this same date.

TCRA Monthly Progress Report 068 email from J.
Laplante to USEPA G. Miller and five hard copies.

9/15/12017

Email from D. Keith to G. Miller with attached map
showing location where surface samples were
collected on September 7, 2017. -

9/15/2017

Email from USEPA G. Miller to D. Keith requesting map of locations where surface
samples were coltected on September 7, 2017. -

9/15/2017

Email from D. Keith to G. Miller providing preliminary
results from sediment and surface water sampling
conducted on September 7, 2017.

9/15/2017

Email from J. Laplante to G. Miller providing post
Harvey Armored Cap Maintenance Pian.

9/15/2017

Email from USEPA G. Miller to J. Laplante approving the post Harvey Armored Cap
Maintenance Plan. :

9/18/2017

Email from D. Keith to G. Miller providing preliminary
results from sediment sampling conducted on
September 11, 2017.

9/22/2017

9/27/12017

9/28/2017

Email from D. Keith to G. Miller providing update on
status of work plan for Channe| Maintenance.

Email from D. Keith to G. Miller providing validated
data results from September 7 and September 11
sampling events.

Email from D. Keith to G. Miller summarizing
preliminary dive team sampling results for sampling
conducted on September 15, 2017, and directing
USEPA to a link to download these preliminary
results.

9/29/2017

Sediment Sampling and Analysis Plan Addendum
submitted by J. Sampson to G. Miller.

9/29/2017

USEPA approved Sediment Sampling Plan.

10/3/2017

Email from D. Keith to G. Miller providing validated
data results from sampling conducted on September
15, 2017. .

10/5/2017

Email from J. Laplante to G. Miller providing
Channel Maintenance Work Plan.

10/9/2017

Email from G. Miller to D. Keith providing comments on the Channel Maintenance work
plan.

10/6/2017

Email from J. Laplante to G. Miller responding to-
request for surface area of increased bed elevation
outside of the footprint of the TCRA armored cap.

10/6/2017

Email and clarification from USEPA G. Miller to J. Laplante requesting the surface area
of the post-Harvey survey where the elevation has increased 1 foot or more outside of
the footprint of the TCRA armored cap.

10/6/2017

Email from D. Keith to G. Miller providing post-
Harvey Inspection and Maintenance Completion
Report. )

10/16/2017

TCRA Monthly Progress Report 069 email from J.
Laplante to USEPA G. Miller and five hard copies.

10/18/2017

Email from J. Laplante to G. Miller submitting
Revised Plan for Armor Rock Placement to USEPA
G. Miller and five hard copies.

10/18/2017

Email from G. Miller to D. Keith approving the channel maintenance work plan submitted
this same date.
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Email from D. Keith to G. Miller providing visual
inspection results from this date, in response to

10/25/2017 USEPA request, indicating that the buoys were in 10/25/2017 Email from G. Miller to D. Keith requesting visual inspection of buoys along the eastem
place and that there were no signs of movement on edge of the TCRA armored cap, and the edge of the cap along the northwestem area.
the edge of the armored cap in the northwestem
area.

10/26/2017 Email from G. Miller to D. Keith requesting electronic map data to assist USEPA in their
- planning of a future dive inspection.

1012712017 rigiltlezr:cz.a'f;iﬁ;j:(a;ﬁr::zgt:fi:zsx:g rc:zgomg 1012772017 Email f;orp G. Mi!ler to D. Keith requesting information on the planned date of the next

quarterly inspection be conducted in January 2018. quarterly inspection. X
10/31/2017 Email from G. Miller to D. Keith confirming January 2018 date for next quarterly
linspection, and requesting status update on upcoming channel maintenance.

Email from D. Keith to G. Miller providing an update

11/1/2017 on the anticipated schedule to begin channel
maintenance. .
Email from D. Keith to G. Miller providing an update
on the anticipated schedule to begin channel

111212017 maintenance, and notifying USEPA of the
Respondents' intent to use Bertucci Contracting
Company as the contractor for channel
maintenance.
Email from D. Keith to G. Miller providing a revised

11/6/2017 update on the anticipated schedule to begin channet

11/8/2017

maintenance.

Email from D. Keith to G. Miller providing a revised
update on the anticipated schedule to begin channel
maintenance.

11/15/2017

TCRA Monthly Progress Report 070 email from J.
Laplante to USEPA G. Miller and five hard copies.

11/15/2017

Request from USEPA G. Miller requesting a summary on the amount of rock used during
the Hurricane Harvey response, and the amount of rock available in the stockpile for
future maintenance.

11/22/2017

Email from D. Keith to USEPA G. Miller providing
status update on channe! maintenance activities.

12/1/2017

Email from D. Keith to USEPA G. Miller providing
status update on channel maintenance activities.

12/4/2017

Email from D. Keith to USEPA G. Miller requesting
that USEPA clarify statements in the ROD and
public comments regarding dioxin/furan
concentrations in surface water.

12/11/2017

12/5/2017

Email from USEPA G. Miller to D. Keith confirming receipt of 12/4/2017 email.

Email from D. Keith to USEPA G. Miller clarifying the
amount of rock used during recent channel
maintenance, and confirming maintenance work was
completed on 12/4/2017.

12/13/2017

Email from D. Keith to USEPA G. Miller providing
additional details on the amount of armor rock
remaining in the offsite stockpile area.

12/15/2017

TCRA Monthly Progress Report 071 email from J.
Laplante to USEPA G. Miller and five hard copies.

1/2/2018

Email from D. Keith to G. Miller notifying USEPA of
upcoming quarterly survey activities. -

1/16/2018

TCRA Monthly Progress Report 072 email from J.
Laplante to USEPA G. Miller and five hard copies.
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Summary
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USEPA Commiunication Summary

Notes

1/30/2018

Email from D. Keith to G. Miller providing an update
on the status of inspection activities, including the
need for a change in tides/weather before the
hydrographic survey can be completed.

1/31/2018

Email from USEPA G, Miller to D. Keith acknowtedging 1/30/2018 email and requesting
that the inspection be completed as conditions aiiow.

2/15/2018

TCRA Monthly Progress Report 073 email from J.
Laplante to USEPA G. Miller and five hard copies.

2/21/2018

Email from USEPA G. Miller to D. Keith requesting that TCRA signs be further secured
from the wind and asking for an update on the status of the inspection surveys.

2/23/2018

Email from D. Keith to G. Miller providing an update
on the status of inspection activities indicating that
the weather has still not been favorable for
completing survey data collection.

3/9/2018

Response from D. Keith to G. Miller via email
indicating that the survey work was recently
leted and that the report is being prepared.

3/9/2018

Email from USEPA G. Miller to D. Keith requesting a status update on the TCRA
inspection survey work. :

3/13/2018

Email from D. Keith to G. Miller notifying USEPA
that, based on the recent survey work, the
Respondents will conduct probing of two cap areas
iin the north part of the eastern cell.

3/15/2018

TCRA Monthly Progress Report 074 email from J.
Laplante to USEPA G. Miller and five hard copies.

3/15/2018

Email from D. Keith to USEPA G. Miller notifying
USEPA of the need to conduct maintenance in
several small areas where geotextile was visible but
the design armor thickness was not present.

3/16/2018

Phone call and email from USEPA G. Miller to D. Keith approving maintenance work.

3/19/2018

Email from D. Keith to USEPA G. Miller notifying
USEPA that maintenance activities were complete.

3/27/2018

Submitted Post-TCRA Quarterly Inspection Report -
January 2018 via email and hard copy.

3/29/2018

Submitted Post-Harvey Channet Maintenance
Completion Report via email and hard copy.

4/16/2018

TCRA Monthly Progress Report 075 email from J.
Laplante to USEPA G. Miller and five hard copies.

4/19/2018

Email from J. Laplante to G. Miller indicating
Respondent's intent to conduct probing as part of

the current quarterly inspection process.

4/20/2018

Email from G. Miller to J. Laplante approving proposed probing and requesting
information to support USEPA dive planning.

4/25/2018

Email from J. Laptante to G. Miller providing results
of probing, which did not identify any need for cap
maintenance :

4/25/2018

Email response from G. Miller to J. Laplante with additional follow-up questions about
the area that was identified for probing.

4/25/2018

Email from J. Laplante to G. Miller providing
responses to USEPA follow-up questions that were
transmitted via email this same date.

4/25/2018

Email résponse from G. Miller to J. Laplante acknowledging responses to USEPA
questions.

4/27/2018

Email from D. Keith to USEPA G. Miller providing
electronic files and responding to USEPA questions

regarding same.

32212018

Email from USEPA G. Miller to D. Keith regarding SJWP Dive Planning Meeting Follow-
up.

5/9/2018

Email from J. Laplante to G. Miller submitting Post-
TCRA Quarterly Inspection Report - April 2018 via
email; hard copies submitted through FedEx.

5/9/2018

Email from G. Miller to J. Laplante acknowledging receipt of Inspection Report.

5/15/2018

TCRA Monthly Progress Report 076 email from J.
Laplante to USEPA G. Miller and five hard copies.-

5/17/2018

Emait from G. Miller to J. Laplante acknowledging receipt of Morimly Report and
requesting that USEPA Gary Baumgarten be added to the distribution list for the report.
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TCRA Monthly Report - Summary of Agency Communication

Respondents - o P Response from
C
Submittal Date p Yy USEPA Date USEPA Communication Summary Notes
Email from J. Laplante to G. Miller acknowledging
5/17/2018 that Gary Baumgarten will be added to the TCRA
Monthly Report distribution list.
Email from D. Keith to G. Miller discussing
Respo_ndents intent to suppon.USEPA dive team by Email from G. Miller to D. Keith acknowledging Respondents’ intent to support the dive
5i23/2018 providing a boat, sample handling support, 52412018 team inspection and providing planned inspection date starting the week of 6/4/2018
analytical laboratory coordination and data P P 9P P 9 .
management.
5/23/2018 Email from G. Miller to D. Keith expressing community concem regarding refrigerator
located at SIRWP site, and requesting its removal.
Email from D. Keith to G. Miller expressing . " . . .
5/23/2018 Respondents' plan to remove the refrigerator during 5/23/2018 Emf’" from G. Miller to D. Keith acknowledging Respondents’ plan to remove
. ; L refrigerator.
vegetation maintenance activities.
. Email from D. Keith to G. Miller providing Emergency
§/29/2018 Response Work Plan as an example document that
could be a model for a TCRA OMM addendum that
would address Hurricane Preparation.
Email from D. Keith to G. Miller expressing
Respondents’ concern about USEPA dive team
6/6/2018 inspection techniques, and reiterating Respondents’
desire to protect the integrity of the cap during the
inspection.
6/15/2018 TCRA Monthly Progress Report 077 email from J.
Laplante to USEPA G. Miller and five hard copies.
Preliminary Dive Team data submitted by D. Keith to - |Email from G. Miller to D. Keith acknowledging receipt of data and requesting a
6/28/2018 G. Miller via email. 612812018 discussion to review next steps.
Email from G. Miller to D. Keith summarizing USEPA observations during their dive
6/29/2018 . b " .
survey and requesting Respondents prepare a maintenance plan.
Email from D. Keith to G. Miller notifying USEPA of . . . . "
71212018 |Respondents intent to apply additional herbicide on |  7/5/201  |Email from G. Miller to D. Keith requesting Respondents proceed with additional
herbicide application.
July 3, 2018.
Submitted Post USEPA Dive Inspection . . . . . . .
. ) Email from G. Miller to D. Keith approving data collection plan described in the USEPA
7/6/2018 Maintenance plan to USEPA on July 6. 2018 email 7/6/2018 . ! . A .
- from J. Laplante to G. Miller. Dive Inspection Mam!enanpe plan submitted this same day.
71812018 Email from G. Miller to D. Keith requesting response to technical questions on the
proposed data collection described in the USEPA Dive Inspection Maintenance Plan.
Email from J. Laplante to USEPA G. Miller providing
7/9/2018 responses to technical questions submitted this
same day on USEPA Dive Inspection Maintenance
lan.
Email from J. Laplante to USEPA G. Miller providing
711112018 Respondents' intent to proceed with land-based 7112/2018 Email from USEPA G. Miller to D. Keith approving the Work Plan submitted on July 6,
maintenance approach based on evaluation of data 2018 and in accordance with the July 11, 2018 email from J. Laplante.
collected in accordance with the Work Plan. ’
Email from D. Keith to USEPA G. Miller providing . . L i
h . | Email from USEPA G. Miller to D. Keith providing questions from TCEQ on the proposed
7/12/2018 responses to TCEQ questions on the maintenance 7/112/2018 maintenance activities. '
. approach.
Email from J. Laplante to USEPA G. Milter providing . " . . . .
711212018 responses to Harris County questions on the 711212018 Email from G. Miller to D. Keith providing questions from Harris County on the proposed

maintenance approach.

maintenance activities.
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TCRA Monthly Report - Summary of Agency Comimunication '

Respondents

Submittal Date

0

fon 'Summary'

._‘iis_‘_.. L.t
’ I

Response from |’ =

USEPA Date

U_SEPA Communloatlon'Summ_ary:_ '

7/112/2018

"~ |Email from D. Kelth to USEPAG Mlller . °

acknowledgrng USEPA‘s approval of the July 6,
'[2018 Work Plan, wrth Respondents' intent to,

' |mobilize for mamtenance July 16, 2018 weather

perrnlttlnq B -

7/12/2018

Email from G. Miller to D Keith: approvmg thé work as d&:cnbed iri the Work Plan
submxtted on JuIy 6 and in accordance with the emarl descnptlon provrded by J
Laplante 16 G Mil ller on July 11, 2018..

7162018

. TCRA Monthly Progress Report 078 emall from J
Laplante to USEPA G. M ller and ﬁve hard copies.

7/19/2018

. rmarl from D> Keith to. USEPA John Meyer regarding

planned USEPA vrsrt to’Site on’ July 20,2018,
reminding USEPA of ongoing 1 marntenance
oonstrucl.uon activities and oontirmmg that USEPA
- would be. responsrble for Health and Safety of their -
wsrtors B s

7/19/2018

Emarl from USEPA'J: Meyer to D 'Keith acknoMedgmg that USEPA would be

. lresponsible for Health and Safety for thetr visitors dunng the planned site visit on July
‘|20, 2018.

8/10/2018

" |Exmail from-J. Lapiante to USEPA G. Millér and G.
Baumgarten with’ proposed plan to install additional
vents |n the Western Cell of the armored cap..

~ 811412018

Emarl from USEPA G Mller toJ. Laplante and D. Kelth providing oomments from

USACE on the pIan to |nstell additional vents in the Westem Cell of the armored cap.

8/15/2018

TCRA Monthly Progress Report 079 emall from J.
Laplante to USEPA G- Mrller and ﬁve hard coples

8/15/2018

-|Email from J. Laplante to USEPA G. Miller providing
a revrsed map for the Veni mstallatlon plan in
résponse to USACE oomments transmitted by
USEPA'on Au_gu_sl 14,2018.

8/17/2018

-|Email t‘rom--USEP_A G. Miller to J. Laplante confirming révised map addresses USACE
comments, and providing additional comments from USEPA on the vent installation plan.

8/20/2018

Ermail- from J. Laplante to USEPA G. Miller provldmg

réceived from USEPA on August 17,2018,

revrsed vent Installatron plan to"address comments |,

8/23/2018

'[Email from USEPA G. Miller to J. Laplante and D. Keith’ approving the vent mstallatron

plan and provrdrng authorization to proceed with vent installation.

812172018

Submltted valldated results from USEPA dive team .
| samplrng event and the Respondents split samples..

- ’ 9/17/2018

TCRA Monthly Progress Report 080 emarl from Jo
Laplante to USEPA ‘G.'Miller and tive hard copies.

10/9/2018

Email from J. Laplante to. USEPA G. Baumgarten
stating we do not have any. equrpment wortung on or

received this'same day

‘jnear. the site rlght now, in response, to USEPA emarl .

10/9/2018

the site.

Email from USEPA G. Baumgarten regarding equipment on a barge askmg whether itis
related to the bathymetnc and topographic survey work or any other work going on at

10/9/2018

Email from J.'Sampson to’ USEPA G: Baumgartan
|nd|catmg that the databaseé has been updated wrth

- |inspection.”

10/15/2018

M Respondents‘ sample dupllcates from dive team

Submitted TCRA Monthly ngress Report No 081
-Jon October 15, 2018.

11/2/2018

Submltted TCRA Armored Cap Post USEPA Dive
lnspectron Mamtenance and Vent lnstallatron
‘|Completion. Report -

11/5/2018

Submrtted qut -TCRA Quarterly’ Inspectlon Report =
July 2018 27

11/5/2018

notrfylng USEPA of Respondents'

Email from J. Laplante to USEPA G. Baumgarten — |-
tent to probe two

areas of |nteres ntified follovvlng review of the Q4
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TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

11/7/2018

Email from W. Mears to USEPA G. Baumgarten
notifying USEPA of Respondents' intent to place
additional armor rock on November 8, 2018, in 2
small areas of the Eastem Cell, and 2 small areas of
the submerged Northwestern Slope where the full
thickness of ammor rock could not be confirmed
during probing conducted November 6, 2018.

11/7/2018

Email from W. Mears to USEPA G. Baumgarten
requesting status of USEPA maintenance approval,
and notifying that maintenance Contractors were on
standby for starting work on November 8, 2018.

117712018

Response from USEPA G. Baumgarten to W. Mears indicating that he was still awaiting
Management Approval of Respondents' plan to conduct maintenance.

11/8/2018

Email from W. Mears to USEPA G. Baumgarten
requesting status of USEPA maintenance approval
and notifying USEPA that without approval
Respondents would need to release for the weekend
the Contractor currently on standby to conduct
maintenance.

11/8/2018

Response from USEPA G. Baumgarten to W. Mears indicating that he was still awaiting
Management Approval of Respondents’ plan to conduct maintenance.

11/9/2018

Email from W. Mears to USEPA G. Baumgarten
acknowledging USEPA approval to conduct
maintenance, and indicating maintenance is planned
for November 14, 2018.

11/9/2018

Email from USEPA G. Baumgarten to W. Mears providing USEPA approval to conduct
maintenance, acknowledging that work would begin after the holiday during the week of
November 12, and requesting that work not be initiated until after USEPA G.
Baumgarten visits the site, which is planned to start November 13, 2018.
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